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Pro 0.5  50 ppm 1 ppm

Benzene XPID9500 0.02  25 ppm 0.54 ppm

Toluene XPID9500 0.33  100 ppm 12 ppm

Xylene XPID9500 1.0  300 ppm 5.1 ppm

Ethyl Acrylate XPID9500 1.0  200 ppm* 8.3 ppm

Butyl Acrylate XPID9500 * 8.3 ppm

PM 2.5 pDR1500
1  400,000

micrograms/m³
250

 micrograms/m3
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Brendan Roache, OEM
Anthony Buck, TCEQ

From: Eric Delgado, FOSC 

Date: 8/18/2023 

Reporting Period: 8/18/2023 

1. Introduction

1.1 Background

Site Number: A6WT Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 8/7/2023 Start Date: 8/7/2023

Demob Date: Completion Date:

CERCLIS ID: TXN000622299 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
CERCLA emergency response with Potentially Responsible Party (PRP) oversight at a paint manufacturing facility.

1.1.2 Site Description

1.1.2.1 Location
The incident occurred at an active paint manufacturing facility in Garland, Texas. The facility is located within a primarily commercial/industrial area at 701 South Shiloh Road, Garland, Dallas
County, Texas 75042 (Site). A large residential neighborhood is located approximately 0.25 miles southeast of the Site. Two bodies of water, Stream 2C4 and Duck Creek, flow through the
residential neighborhood.

1.1.2.2 Description of Threat
The following table provides chemicals that were potentially released from the facility: 

Hydrogen Cyanide Ammonia Ethylene glycol nButyl acrylate

PFAS Ammonium hydroxide Ethylene glycol monohexyl ether Nonylphenoxypoly(ethoxy)ethanol

1,2,4Trimethylbenzene Ammonium persulfate Ethelyne glycol monoprophyl ether oXylene

1,4Dioxane Benzene Ethelyne oxide Pentadecaflourooctanoic acid (PFAO)

1Butanol Bisphenol A Formaldehyde Propylene oxide

2Butoxyethanol Cumene Formic acid Sodium nitrate

2Pentanone, 4methyl Cyclohexane Hexachlorobenzene Styrene

2Phenoxyethanol Dibenzoyl peroxide Hexamethylene diisocyanate TertButyl alcohol

4,4Methylenediphenyl diisocyanate Diethanolmine Hydroquinone Toluene

4Nonylphenol, branched and linear, ethoxylated Diethylene glycol monobutyl ether Isocyanic acid, polymethylenepolyphenylene ester Triethylamine

Acetaldehyde Diethylene glycol monoethyl ether Methyl alcohol Xylenes

Acrolein Epichlorohydrin Methyl methacrylate Zinc pyrithione

Acrylamide Ethyl acrylate Napthalene

Acrylic Acid Ethylbenzene Naphthenic acids, zinc salts

The facility was unable to shutoff the fire suppression system during the incident which resulted in the release of an unknown amount of aqueous filmforming foam (AFFF) and firewater into storm
drains that discharged into Stream 2C4. Stream 2C4 flows into Duck Creek which ultimately flows into the East Fork of the Trinity River.  The EPA and TCEQ have received odor complaints from
residents. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
EPA and Sherwin Williams continue to operate in Unified Command to accomplish the following incident operational objectives:

1.  Conduct air monitoring in community based upon odor complaints managed in UC tracking database.
2.  Conduct flushing operations of stream 2C4 to the dam located on Duck Creek.
3.  Conduct water sampling at the 10 fixed stations along Duck Creek and the East Fork of the Trinity River.
4.  Conduct composite soil sampling (VOC/SVOC/PFAS) in residential properties on a 3 ft area parallel to the creek to confirm that those areas were not impacted.
5.  Conduct soil/sediment sampling (TCEQ to determine) along the drainage pathway along the west side of the facility to Stream 2C4.
6.  Conduct removal of Dam 1 and 2 on Duck Creek prior to any projected rainfall event that may compromise the dams and spread soils downstream.

2.1.2 Response Actions to Date

8/7/2023

Upon confirmation that the fire was extinguished, Sherwin Williams discovered that two acrylic acid polymer tanks’ cooling systems were impaired and unable to maintain temperatures to avoid
rapid polymerization. Sherwin Williams began running a temporary cooling process to stabilize tank temperatures, actively measured and recorded the tanks temperatures, and reported their
findings to responding agencies. The EPA OSC and state OSC advised Sherwin Williams to remove the remaining materials from the acrylic acid polymer tanks and dispose of the materials offsite.

 EPA Federal OnScene Coordinator (FOSC) Eric Delgado arrived onsite at approximately 1p.m. and EPA START contractors arrived onsite at approximately 1:30p.m. EPA conducted community air
monitoring using a MultiRAE Pro equipped with a hydrogen cyanide sensor, a Draeger XPID 9500 to analyze for acrylates, benzene, toulene, ethylene, xylene, and styrene, and a personalDataRam
pDR1500 to monitor for particulate matter less than 2.5 micrometers in diameter (PM 2.5). TCEQ conducted air monitoring with its DUVAS vehicle. The detection limits and community action levels
for the chemicals of concern (CoCs) at the time are listed below:

*Results are qualified, but not quantified as the concentration calculation is based on simplified assumptions with modest
demands of accuracy.

EPA monitored for methyl methylacrylate, styrene, hydrogen cynanide, benzene, toluene, xylene, ethyl acrylate, butyl
acrylate, volatile organic compounds (VOCs), and PM 2.5. VOCs, including benzene, and PM 2.5 were detected during air
monitoring activities; however, the readings were below the sitespecific community action levels. EPA also activated the
ASPECT aircraft to obtain optical and thermal imagery of the Site. EPA observed that approximately 7.4 miles of surface
water consisting of Stream 2C4 and Duck Creek were impacted by AFFF and firewater. Sherwin Williams began
containment and recovery efforts along Stream 2C4 and Duck Creek and informed EPA they had additional resources on
the way to supplement surface water containment and recovery efforts. EPA observed dead fish at several areas in Stream
2C4.

8/8/2023

On 8/8/2023, at approximately 12am, EPA stopped air monitoring activities since all 8/7/23 readings were below the sitespecific action levels. Sherwin Williams continued community air
monitoring. At approximately 3am, TCEQ informed EPA that the dam installed at Wynne Park had failed. The dam wasn’t repaired until the afternoon of 8/8/2023. An additional dam was constructed
near the failed dam location. A third dam was constructed near the Guthrie Bridge in the vicinity of I30 and Broadway Blvd. EPA continued documentation of the recovery/containment operations,
sampling operations, and wildlife impacts and served Sherwin Williams with a CWA Section 311 Administrative Order (311c), Declaration in Support of the Administrative Order, and the SOW
(Statement of Work).EPA coordinated with the City of Garland to issue a press release which advised the public to not fish or make contact with the impacted creeks while contaminant testing and
cleanup activities continued. EPA activated the Poison Control Center to respond to healthrelated questions from the public and provide situation reports summarizing the nature of calls from the
public as needed.

8/9/2023

EPA mobilized ERRS HAZMAT specialists to review Sherwin William’s workplan outlining the above ground storage tanks (AST) transfer operations into tanker trucks staged to be offloaded offsite.
EPA provided comments to Sherwin Williams based on comments provided by ERRS HAZMAT specialists. Sherwin Williams addressed EPA's comments and a final workplan was approved by
EPA. In the event of a worstcase scenario involving the tanks, EPA requested that Sherwin Williams provide a contingency plan. Sherwin Williams provided EPA with the requested contingency
plan. EPA reviewed and provided comments on Sherwin Williams workplan which outlined the procedures for the transfer of acrylic acid and methacrylic acid from the RT9 and RT10 Aboveground
Storage Tanks (ASTs) into tanker trucks which would transport materials to their final offsite destinations.

8/10/2023

EPA contracted HAZMAT specialists provided oversight of Sherwin Williams efforts to transfer acrylic acid and methacrylic acid from the facility ASTs to tanker trucks. Sherwin Williams completed
the transfer operation and transported the tankers offsite at approximately 9PM. EPA coordinated with TDEM to conduct flyovers of the East Fork Trinity River and Trinity River in an effort to identify
the furthest extent of visible AFFF on waterways. An EPA toxicologist arrived onsite on the morning 08/10/23. The EPA toxicologist assisted with reviewing analytical results from Sherwin Williams’
and TCEQ's sampling efforts, provided feedback on sitespecific data quality objectives and supported EPA’s public risk communication efforts. Sherwin Williams started doortodoor requests to
gain access to the properties. EPA, TCEQ, TPW, and the City of Garland continued documentation of the recovery and containment operations, sampling operations, and wildlife impacts.

8/11/2023

EPA identified a location on the Trinity River appropriate for final recovery and containment based on observations made by the EPA's Offsite Recon team and video footage of the furthest extent of
visible AFFF foam on water from the 8/10/2023 flyovers of the East Fork Trinity River and Trinity River. Sherwin Williams began identifying access points for a foam fractionation process to aerate
impacted waters and collect fractionated foam at the final recovery and containment location recommended by EPA.

Sherwin Williams recovered AFFF impacted waters using a foam fractionation process at the Wynne Park dam location and conducted community air monitoring near the dam location as aerating
impacted waters agitates dissolved VOCs and SVOCs out of the water column. No VOC readings above instrument detection limits were observed in the nearby community. Sherwin Williams
continued doortodoor requests to gain access to residential properties and obtained agreement forms from approximately 30 properties.

8/12/2023

EPA obtained and reviewed analytical results from Sherwin Williams sampling efforts in impacted waterways on 8/10/2023. EPA continued providing oversight and documentation of Sherwin
Williams containment and recovery efforts and surface water sampling efforts. Sherwin Williams continued recovering AFFF impacted waters using a foam fractionation process at the Wynne Park
dam location and conducted community air monitoring near the dam location. No VOC readings above instrument detection limits were observed in the nearby community. Additionally, Sherwin
Williams constructed a second dam approximately 150 feet downstream of the upstream dam location. Sherwin Williams began installing a final containment and second foam fractionation recovery
location off E Malloy Bridge Road in Seagoville, TX. The nearest residence to the final containment and recovery location is approximately 1 mile away so Sherwin Williams did not conduct air
monitoring at the location. Sherwin Williams also continued doortodoor requests to obtain access to residential properties and obtained around 5 additional access agreements.

8/13/2023

EPA continued providing oversight and documentation of Sherwin Williams containment and recovery efforts and surface water sampling efforts. EPA did not receive any new data on 8/13/2023. A
TCEQ water monitoring team dispatched along the east fork of the Trinity River in Kaufman County in response to AFFF foam sightings. The team observed visible foam along riverbank near the
North Texas Municipal Water District reuse facility along FM 3039. TCEQ inspected the Wynne Park dam integrity after being notified that City personnel had flushed water lines upstream of the
dam. Dam integrity was not compromised. Texas Parks and Wildlife (TP&W) visited Duck Creek to observe cleanup and wildlife response activities. Over 1,000 dead fish were recovered from a
500meter section of Duck Creek near Tinsley Park in Garland. Most of the recovered fish had been dead for several days.

Sherwin Williams continued recovering AFFF impacted waters using a foam fractionation process at the Wynne Park dam location and conducted community air monitoring near the dam location.
No VOC readings above instrument detection limits were observed in the nearby community. Sherwin Williams conducted drone overflights of impacted waterways to determine a more appropriate
location to place the final containment and second foam fractionation recovery location. Sherwin Williams also continued doortodoor requests to right of entries to properties and obtained
approximately 44 right of entry agreements to date.

8/14/2023

EPA continued providing oversight and documentation of Sherwin Williams containment and recovery efforts and surface water sampling efforts. TP&W visited six locations to observe cleanup and
wildlife response activities; however, no dead fish were observed on 8/14/2023.

 Sherwin Williams continued recovering AFFF impacted waters using a foam fractionation process at the Wynne Park dam location and conducted community air monitoring near the dam location.
No VOC readings above instrument detection limits were observed in the nearby community. Sherwin Williams installed a second recovery location approximately 5 miles downstream of the Wynne
Park dam location based on recommendations by EPA and TCEQ. Sherwin Williams began to pump water downstream of the Wynne Park dam location. Sherwin Williams also continued doorto
door requests to obtain access to residential properties. Sherwin Williams continued drone operations to collect aerial imagery.

8/15/2023

EPA continued providing oversight and documentation of Sherwin Williams containment and recovery efforts and surface water sampling efforts. TCEQ observed and documented a location
possibly containing foam; however, based on Sherwin Williams drone operations, the foam appeared to be unrelated to site activities. TP&W visited three locations to observe cleanup and wildlife
response activities. The following wildlife were found dead:

269 fish including mosquitofish, sunfish, and bullhead catfish
1 Anole Lizard
1 Softshell Turtle
1 rabbit

 Sherwin Williams continued recovering AFFF impacted waters process at the Wynne Park dam location and conducted community air monitoring near the dam location. No VOC readings above
instrument detection limits were observed in the nearby community. Sherwin Williams removed the second recovery location downstream of the Wynne Park dam location based on
recommendations by EPA and TCEQ. Sherwin Williams established 10 fixed surface water sampling locations starting from Duck Creek and spanning 53 river miles into the Trinity River. Sherwin
Williams also continued doortodoor requests to obtain access to residential properties and obtained approximately 70 right of entry agreements to date. Sherwin Williams continued drone
operations to collect aerial imagery.

8/16/2023

EPA continued providing oversight and documentation of Sherwin Williams containment and recovery efforts and surface water sampling efforts. Sampling is ongoing at the 10 fixed surface water
sampling locations in Duck Creek spanning 53 river miles into the Trinity River. A Flushing Plan for Stream 2C4 was approved on August 16, 2023. A Preliminary Air Sampling and Analysis Plan
was approved on August 16, 2023. TCEQ continues to monitor cleanup activities, dam integrity, and review sample results. TP&W visited several locations to observe cleanup and wildlife response
activities along Duck Creek and Stream 2C4. During the visits, there were no impacted fish or wildlife observed. As of 8/16/2023, TP&W documented that 1,088 animals were killed due to the
incident.

 Sherwin Williams continued the recovery process of AFFF impacted waters at the Wynne Park dam location and conducted community air monitoring near the dam location. No volatile organic
compound (VOC) readings above instrument detection limits were observed in the nearby community. Sherwin Williams ceased recovery efforts at a second location downstream of the Wynne Park
dam location based on recommendations by EPA and TCEQ. Sherwin Williams will initiate flushing and washing activities of Stream 2C4 at the recommendation of EPA. Sherwin Williams
continued pumping water downstream of the Wynne Park dam location. Sherwin Williams also continued doortodoor requests to obtain access to residential properties. Sherwin Williams continued
drone operations to collect aerial imagery.

8/17/2023

EPA continued providing oversight and documentation of Sherwin Williams containment and recovery efforts and surface water sampling efforts. Sampling is ongoing at 10 fixed locations in Duck
Creek spanning 53 river miles into the Trinity River. The approved 2C4 Flushing Plan took effect on August 17, 2023, at approximately 12:00. Sherwin Williams began by utilizing a fire hydrant on
Sherwin Williams property to flush the storm water drain. Upon successful completion of the storm water drain flush, Sherwin Williams utilized frac tanks to continue flushing water through
Stream 2C4. Sherwin Williams began deconstructing Dam 2 and transporting material from the dam to CM Hinton Jr Regional Landfill for use as cover material.

TCEQ conducted air monitoring of the aeration efforts immediately upstream of Dam 1. TCEQ continued to monitor cleanup activities, dam integrity and deconstruction, and review sample results.
TP&W visited several locations to observe cleanup and wildlife response activities along Stream 2C4. During the visits, there were no impacted fish or wildlife observed. TP&W monitored stream 2C4
as the flushing plan was being executed and reported no additional wildlife impact. As of 8/17/2023, TP&W documented that 1,088 animals were killed due to the incident.

Sherwin Williams continued the recovery process of AFFF impacted waters at the Wynne Park dam location and conducted community air monitoring near the dam location. No volatile organic
compound (VOC) readings above instrument detection limits were observed in the nearby community. Sherwin Williams ceased recovery efforts at a second location downstream of the Wynne
Park dam location based on recommendations by EPA and TCEQ. Sherwin Williams will initiate flushing and washing activities of Stream 2C4 at the recommendation of EPA. Sherwin Williams
continues pumping water downstream of the Wynne Park dam location. Sherwin Williams also continued doortodoor requests to obtain access to residential properties and have obtained
approximately 60 agreements to date. Sherwin Williams continued drone operations to collect aerial imagery.

8/18/2023

EPA continued providing oversight and documentation of Sherwin Williams containment and recovery efforts and surface water sampling efforts. TP&W visited several locations to observe cleanup
and wildlife response activities along Stream 2C4. TP&W did not observe any impacted wildlife. As of 8/18/2023, TP&W has documented that 1,088 animals were killed due to the incident. TCEQ
demobilized from the Site and transitioned out of the Unified Command, however, they will continue to provide oversight of the dam deconstruction efforts and the release of water at the Wynne
Park dam locations.

Sherwin Williams continued to collect surface water samples at the 10 fixed surface water sampling locations in Duck Creek spanning 53 river miles into the Trinity River. Sherwin Williams
continued the recovery process of foam at Dam 1, deconstruction of Dam 2, and flushing and flush Stream 2C4 and Duck Creek. decontamination is following the plan and cleaning various areas.
Sherwin Williams is also pumping water downstream of the Wynne Park dam location. Sherwin Williams continued to decontaminate impacted portions of their facility. The facilities drainage lines,
concrete sump area, and roadways are being cleaned and decontaminated with water jetting, vacuum trucks, and pressure washing. The storm water system inside the facility has been sealed
and locked to prevent further contamination. Wastewater and solids are being collected and stored for sampling and disposal. Sherwin Williams also continued doortodoor requests to obtain
access to residential properties.

Current Analytical Summary:

The following contaminants were found in Stream 2C4 and Duck Creek between 8/7/2023 and 8/10/2023: antimony, lead, manganese, benzene, nbutanol, and 1,4Dioxane. Lead and nbutanol
were the only contaminants observed above sitespecific screening levels on multiple occasions during this time. Lead was the only contaminant found above sitespecific screening levels during
the 8/11/2023 and 8/12/2023 sampling efforts. Lead and 1,4Dioxane were detected above sitespecific screening levels during the 8/13/2023 sampling efforts; however, 1,4Dioxane was not
detected in the duplicate quality control sample collected at the same time and location. The exceedance of 1,4Dioxane was detected from a sample collected downstream of the dam locations.
Due to the difference in the sample and the quality control sample and the location, the 1,4Dioxane exceedance appears to be a false positive and is not representative of site conditions. There
were no contaminants with  exceedances above sitespecific screening levels for  8/9/2023 and 8/10/2023 sampling efforts. There were three exceedances of lead from the surface water samples
collected between 8/14/2023 and 8/15/2023. The exceedance for sample number GATX0814V009 was one of three exceedances, this sample was collected 30 miles downstream of the dam. No
sample collected between the dam and sample GATX0814V009 contained exceedances  the drainage area of Stream 2C4 is known to have legacy sources of lead which may be associated with
the exceedances. There were no contaminants with exceedances above sitespecific screening levels for  the 8/16/2023 sampling effort. There have been no observed levels of PFAS compounds
associated with AFFF above site specific screening levels from samples collected in impacted waterways between 8/7/2023 and 8/16/2023.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
The Potentially Responsible Party (PRP) is Sherwin Williams.

2.1.4 Progress Metrics:

Waste Stream  Medium  Quantity
Manifest
# 

 Treatment  Disposal

 AFFF/Firefighting
water

 Water/Product
Mixture

 ~1,540,000
gallons

 Various  N/A

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

EPA and TP&W will remain on‐site to oversee and document SherwinWilliams’ containment and recovery efforts, sampling operations, and wildlife impact
assessment efforts.

SherwinWilliams will continue recovery efforts using vacuum trucks and frac tanks to recover AFFF fluids and firewater from impacted waterways. Sherwin Williams will flush and wash Stream 2C4
at the recommendation of EPA. SherwinWilliams will monitor the deconstruction and/or maintenance of the containment structures (dams, berms, etc.). SherwinWilliams will continue to pump
water downstream of the Wynne Park dam location. SherwinWilliams will continue community outreach efforts to obtain right of entries to access portions of Stream 2C4 and Duck Creek which run
through residential properties. SherwinWilliams will continue to execute the 2C4 Flushing Plan as planned. CTEH and TCEQ will conduct air monitoring during the flushing event using handheld
monitors for VOCs. Upon completion of the 2C4 Flushing Plan and TCEQ approval, Dam 1 will be deconstructed and the upstream facing half will be placed into containers pending waste
characterization. The downstream facing half of Dam 1 will be returned to the dredge piles that it was pulled from.

2.2.2 Issues
The City of Garland continues  to receive reports of foul odors coming from Stream 2C4.

2.3 Logistics Section

No information to report.

2.4 Finance Section

2.4.1 Narrative
No information to report at this time.

2.5 Other Command Staff

2.5.1 Safety Officer
No information to report.
2.5.2 Liaison Officer
The LNO communicated the following information to downstream municipalities:

The Environmental Protection Agency (EPA) and the Texas Commission for Environmental Quality (TCEQ) are overseeing the pumping and remediation of impacted waterways in the area around
the SherwinWilliams Shiloh Road Plant fire response in Garland, TX. Analysis of water sampling data shows that contaminant concentrations and detections have decreased throughout the week.
It has been determined it is safe to release the waters being held by the retention dam in Duck Creek to restore the water flow to natural levels. The water in the East Fork Trinity River is safe for
agricultural use again. The situation will continue to be monitored and samples taken from affected waterways to minimize impacts to human health and the environment. The continued sampling is
located at 10 fixed locations in Duck Creek spanning 53 river miles into the Trinity River.

Public Resources:
https://response.epa.gov/SherwinWilliamsPlantFireResponse / (EPA Response Website)
https://www.garlandtx.gov/
https://sherwinwilliamsplantfireresponseepa.hub.arcgis.com/ (EPA Response Interactive Hub Site)
garlandresponse@sherwin.com (SherwinWilliams incident email address)

2.5.3 Information Officer
No information to report.

3. Participating Entities

3.1 Unified Command
EPA and Sherwin Williams will continue to operate in Unified Command.

3.2 Cooperating Agencies
EPA is working closely with the following federal, state and local agencies during this response: US Department of the Interior, US Fish and Wildlife Service, Texas Parks and Wildlife Department,
TDEM, TCEQ, City of Garland, Dallas County Emergency Management, and the North Texas Municipal Water District.

4. Personnel On Site

EPA FOSCs  2

EPA START   4
City of Garland Emergency Management
Sherwin Williams

Miller Environmental
Center for Toxicology and Environmental Health (CTEH)
TAS Environmental
Cactus Environmental
Witt O'Brien's 

5. Definition of Terms

above ground storage tank (AST)
aqueous filmforming foam (AFFF)
Airborne Spectral Photometric Environmental Collection Technology (ASPECT)
Center for Toxicology and Environmental Health (CTEH)
chemicals of concern (CoCs)
EPA Federal OnScene Coordinator (FOSC)
Garland Fire Department (GFD)
Garland Police Department (GPD)
Liaison Officer (LNO) 
meter (m)
particulate matter less than 2.5 micrometers in diameter (PM 2.5)
parts per million (ppm)
polyfluorinated compounds (PFCs)
Potentially Responsible Party (PRP)
Superfund Technical Assessment and Response Team (START)
Texas Commission of Environmental Quality (TCEQ)
Texas Parks and Wildlife Department (TPWD)
Unified Command (UC)
volatile organic compounds (VOCs)

6. Additional sources of information

6.1 Internet location of additional information/report
Additional information may be obtained at response.epa.gov/SherwinWilliamsPlantFireResponse.

6.2 Reporting Schedule
A progress POLREP will be submitted as determined appropriate by the EPA OSC and a final POLREP will be submitted upon completion of the response.

7. Situational Reference Materials

No information available at this time.



CoCs Instrument

Instrument
Detection

Limit Range
Community
Action Level

Methyl
Methylacrylate XPID9500 2.5  275 ppm 17 ppm

Styrene XPID9500 1.0  300 ppm 15.6 ppm

Hydrogen
Cynanide

MultiRAE
Pro 0.5  50 ppm 1 ppm

Benzene XPID9500 0.02  25 ppm 0.54 ppm

Toluene XPID9500 0.33  100 ppm 12 ppm

Xylene XPID9500 1.0  300 ppm 5.1 ppm

Ethyl Acrylate XPID9500 1.0  200 ppm* 8.3 ppm

Butyl Acrylate XPID9500 * 8.3 ppm

PM 2.5 pDR1500
1  400,000

micrograms/m³
250

 micrograms/m3

U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

SherwinWilliams Plant Fire Response  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region VI

Subject: POLREP #12
Progress
SherwinWilliams Plant Fire Response
A6WT
Garland, TX 
Latitude: 32.9080210 Longitude: 96.6667990 

To: Craig Carroll, Region 6
Brendan Roache, OEM
Anthony Buck, TCEQ

From: Eric Delgado, FOSC 

Date: 8/18/2023 

Reporting Period: 8/18/2023 

1. Introduction

1.1 Background

Site Number: A6WT Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 8/7/2023 Start Date: 8/7/2023

Demob Date: Completion Date:

CERCLIS ID: TXN000622299 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
CERCLA emergency response with Potentially Responsible Party (PRP) oversight at a paint manufacturing facility.

1.1.2 Site Description

1.1.2.1 Location
The incident occurred at an active paint manufacturing facility in Garland, Texas. The facility is located within a primarily commercial/industrial area at 701 South Shiloh Road, Garland, Dallas
County, Texas 75042 (Site). A large residential neighborhood is located approximately 0.25 miles southeast of the Site. Two bodies of water, Stream 2C4 and Duck Creek, flow through the
residential neighborhood.

1.1.2.2 Description of Threat
The following table provides chemicals that were potentially released from the facility: 

Hydrogen Cyanide Ammonia Ethylene glycol nButyl acrylate

PFAS Ammonium hydroxide Ethylene glycol monohexyl ether Nonylphenoxypoly(ethoxy)ethanol

1,2,4Trimethylbenzene Ammonium persulfate Ethelyne glycol monoprophyl ether oXylene

1,4Dioxane Benzene Ethelyne oxide Pentadecaflourooctanoic acid (PFAO)

1Butanol Bisphenol A Formaldehyde Propylene oxide

2Butoxyethanol Cumene Formic acid Sodium nitrate

2Pentanone, 4methyl Cyclohexane Hexachlorobenzene Styrene

2Phenoxyethanol Dibenzoyl peroxide Hexamethylene diisocyanate TertButyl alcohol

4,4Methylenediphenyl diisocyanate Diethanolmine Hydroquinone Toluene

4Nonylphenol, branched and linear, ethoxylated Diethylene glycol monobutyl ether Isocyanic acid, polymethylenepolyphenylene ester Triethylamine

Acetaldehyde Diethylene glycol monoethyl ether Methyl alcohol Xylenes

Acrolein Epichlorohydrin Methyl methacrylate Zinc pyrithione

Acrylamide Ethyl acrylate Napthalene

Acrylic Acid Ethylbenzene Naphthenic acids, zinc salts

The facility was unable to shutoff the fire suppression system during the incident which resulted in the release of an unknown amount of aqueous filmforming foam (AFFF) and firewater into storm
drains that discharged into Stream 2C4. Stream 2C4 flows into Duck Creek which ultimately flows into the East Fork of the Trinity River.  The EPA and TCEQ have received odor complaints from
residents. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
EPA and Sherwin Williams continue to operate in Unified Command to accomplish the following incident operational objectives:

1.  Conduct air monitoring in community based upon odor complaints managed in UC tracking database.
2.  Conduct flushing operations of stream 2C4 to the dam located on Duck Creek.
3.  Conduct water sampling at the 10 fixed stations along Duck Creek and the East Fork of the Trinity River.
4.  Conduct composite soil sampling (VOC/SVOC/PFAS) in residential properties on a 3 ft area parallel to the creek to confirm that those areas were not impacted.
5.  Conduct soil/sediment sampling (TCEQ to determine) along the drainage pathway along the west side of the facility to Stream 2C4.
6.  Conduct removal of Dam 1 and 2 on Duck Creek prior to any projected rainfall event that may compromise the dams and spread soils downstream.

2.1.2 Response Actions to Date

8/7/2023

Upon confirmation that the fire was extinguished, Sherwin Williams discovered that two acrylic acid polymer tanks’ cooling systems were impaired and unable to maintain temperatures to avoid
rapid polymerization. Sherwin Williams began running a temporary cooling process to stabilize tank temperatures, actively measured and recorded the tanks temperatures, and reported their
findings to responding agencies. The EPA OSC and state OSC advised Sherwin Williams to remove the remaining materials from the acrylic acid polymer tanks and dispose of the materials offsite.

 EPA Federal OnScene Coordinator (FOSC) Eric Delgado arrived onsite at approximately 1p.m. and EPA START contractors arrived onsite at approximately 1:30p.m. EPA conducted community air
monitoring using a MultiRAE Pro equipped with a hydrogen cyanide sensor, a Draeger XPID 9500 to analyze for acrylates, benzene, toulene, ethylene, xylene, and styrene, and a personalDataRam
pDR1500 to monitor for particulate matter less than 2.5 micrometers in diameter (PM 2.5). TCEQ conducted air monitoring with its DUVAS vehicle. The detection limits and community action levels
for the chemicals of concern (CoCs) at the time are listed below:

*Results are qualified, but not quantified as the concentration calculation is based on simplified assumptions with modest
demands of accuracy.

EPA monitored for methyl methylacrylate, styrene, hydrogen cynanide, benzene, toluene, xylene, ethyl acrylate, butyl
acrylate, volatile organic compounds (VOCs), and PM 2.5. VOCs, including benzene, and PM 2.5 were detected during air
monitoring activities; however, the readings were below the sitespecific community action levels. EPA also activated the
ASPECT aircraft to obtain optical and thermal imagery of the Site. EPA observed that approximately 7.4 miles of surface
water consisting of Stream 2C4 and Duck Creek were impacted by AFFF and firewater. Sherwin Williams began
containment and recovery efforts along Stream 2C4 and Duck Creek and informed EPA they had additional resources on
the way to supplement surface water containment and recovery efforts. EPA observed dead fish at several areas in Stream
2C4.

8/8/2023

On 8/8/2023, at approximately 12am, EPA stopped air monitoring activities since all 8/7/23 readings were below the sitespecific action levels. Sherwin Williams continued community air
monitoring. At approximately 3am, TCEQ informed EPA that the dam installed at Wynne Park had failed. The dam wasn’t repaired until the afternoon of 8/8/2023. An additional dam was constructed
near the failed dam location. A third dam was constructed near the Guthrie Bridge in the vicinity of I30 and Broadway Blvd. EPA continued documentation of the recovery/containment operations,
sampling operations, and wildlife impacts and served Sherwin Williams with a CWA Section 311 Administrative Order (311c), Declaration in Support of the Administrative Order, and the SOW
(Statement of Work).EPA coordinated with the City of Garland to issue a press release which advised the public to not fish or make contact with the impacted creeks while contaminant testing and
cleanup activities continued. EPA activated the Poison Control Center to respond to healthrelated questions from the public and provide situation reports summarizing the nature of calls from the
public as needed.

8/9/2023

EPA mobilized ERRS HAZMAT specialists to review Sherwin William’s workplan outlining the above ground storage tanks (AST) transfer operations into tanker trucks staged to be offloaded offsite.
EPA provided comments to Sherwin Williams based on comments provided by ERRS HAZMAT specialists. Sherwin Williams addressed EPA's comments and a final workplan was approved by
EPA. In the event of a worstcase scenario involving the tanks, EPA requested that Sherwin Williams provide a contingency plan. Sherwin Williams provided EPA with the requested contingency
plan. EPA reviewed and provided comments on Sherwin Williams workplan which outlined the procedures for the transfer of acrylic acid and methacrylic acid from the RT9 and RT10 Aboveground
Storage Tanks (ASTs) into tanker trucks which would transport materials to their final offsite destinations.

8/10/2023

EPA contracted HAZMAT specialists provided oversight of Sherwin Williams efforts to transfer acrylic acid and methacrylic acid from the facility ASTs to tanker trucks. Sherwin Williams completed
the transfer operation and transported the tankers offsite at approximately 9PM. EPA coordinated with TDEM to conduct flyovers of the East Fork Trinity River and Trinity River in an effort to identify
the furthest extent of visible AFFF on waterways. An EPA toxicologist arrived onsite on the morning 08/10/23. The EPA toxicologist assisted with reviewing analytical results from Sherwin Williams’
and TCEQ's sampling efforts, provided feedback on sitespecific data quality objectives and supported EPA’s public risk communication efforts. Sherwin Williams started doortodoor requests to
gain access to the properties. EPA, TCEQ, TPW, and the City of Garland continued documentation of the recovery and containment operations, sampling operations, and wildlife impacts.

8/11/2023

EPA identified a location on the Trinity River appropriate for final recovery and containment based on observations made by the EPA's Offsite Recon team and video footage of the furthest extent of
visible AFFF foam on water from the 8/10/2023 flyovers of the East Fork Trinity River and Trinity River. Sherwin Williams began identifying access points for a foam fractionation process to aerate
impacted waters and collect fractionated foam at the final recovery and containment location recommended by EPA.

Sherwin Williams recovered AFFF impacted waters using a foam fractionation process at the Wynne Park dam location and conducted community air monitoring near the dam location as aerating
impacted waters agitates dissolved VOCs and SVOCs out of the water column. No VOC readings above instrument detection limits were observed in the nearby community. Sherwin Williams
continued doortodoor requests to gain access to residential properties and obtained agreement forms from approximately 30 properties.

8/12/2023

EPA obtained and reviewed analytical results from Sherwin Williams sampling efforts in impacted waterways on 8/10/2023. EPA continued providing oversight and documentation of Sherwin
Williams containment and recovery efforts and surface water sampling efforts. Sherwin Williams continued recovering AFFF impacted waters using a foam fractionation process at the Wynne Park
dam location and conducted community air monitoring near the dam location. No VOC readings above instrument detection limits were observed in the nearby community. Additionally, Sherwin
Williams constructed a second dam approximately 150 feet downstream of the upstream dam location. Sherwin Williams began installing a final containment and second foam fractionation recovery
location off E Malloy Bridge Road in Seagoville, TX. The nearest residence to the final containment and recovery location is approximately 1 mile away so Sherwin Williams did not conduct air
monitoring at the location. Sherwin Williams also continued doortodoor requests to obtain access to residential properties and obtained around 5 additional access agreements.

8/13/2023

EPA continued providing oversight and documentation of Sherwin Williams containment and recovery efforts and surface water sampling efforts. EPA did not receive any new data on 8/13/2023. A
TCEQ water monitoring team dispatched along the east fork of the Trinity River in Kaufman County in response to AFFF foam sightings. The team observed visible foam along riverbank near the
North Texas Municipal Water District reuse facility along FM 3039. TCEQ inspected the Wynne Park dam integrity after being notified that City personnel had flushed water lines upstream of the
dam. Dam integrity was not compromised. Texas Parks and Wildlife (TP&W) visited Duck Creek to observe cleanup and wildlife response activities. Over 1,000 dead fish were recovered from a
500meter section of Duck Creek near Tinsley Park in Garland. Most of the recovered fish had been dead for several days.

Sherwin Williams continued recovering AFFF impacted waters using a foam fractionation process at the Wynne Park dam location and conducted community air monitoring near the dam location.
No VOC readings above instrument detection limits were observed in the nearby community. Sherwin Williams conducted drone overflights of impacted waterways to determine a more appropriate
location to place the final containment and second foam fractionation recovery location. Sherwin Williams also continued doortodoor requests to right of entries to properties and obtained
approximately 44 right of entry agreements to date.

8/14/2023

EPA continued providing oversight and documentation of Sherwin Williams containment and recovery efforts and surface water sampling efforts. TP&W visited six locations to observe cleanup and
wildlife response activities; however, no dead fish were observed on 8/14/2023.

 Sherwin Williams continued recovering AFFF impacted waters using a foam fractionation process at the Wynne Park dam location and conducted community air monitoring near the dam location.
No VOC readings above instrument detection limits were observed in the nearby community. Sherwin Williams installed a second recovery location approximately 5 miles downstream of the Wynne
Park dam location based on recommendations by EPA and TCEQ. Sherwin Williams began to pump water downstream of the Wynne Park dam location. Sherwin Williams also continued doorto
door requests to obtain access to residential properties. Sherwin Williams continued drone operations to collect aerial imagery.

8/15/2023

EPA continued providing oversight and documentation of Sherwin Williams containment and recovery efforts and surface water sampling efforts. TCEQ observed and documented a location
possibly containing foam; however, based on Sherwin Williams drone operations, the foam appeared to be unrelated to site activities. TP&W visited three locations to observe cleanup and wildlife
response activities. The following wildlife were found dead:

269 fish including mosquitofish, sunfish, and bullhead catfish
1 Anole Lizard
1 Softshell Turtle
1 rabbit

 Sherwin Williams continued recovering AFFF impacted waters process at the Wynne Park dam location and conducted community air monitoring near the dam location. No VOC readings above
instrument detection limits were observed in the nearby community. Sherwin Williams removed the second recovery location downstream of the Wynne Park dam location based on
recommendations by EPA and TCEQ. Sherwin Williams established 10 fixed surface water sampling locations starting from Duck Creek and spanning 53 river miles into the Trinity River. Sherwin
Williams also continued doortodoor requests to obtain access to residential properties and obtained approximately 70 right of entry agreements to date. Sherwin Williams continued drone
operations to collect aerial imagery.

8/16/2023

EPA continued providing oversight and documentation of Sherwin Williams containment and recovery efforts and surface water sampling efforts. Sampling is ongoing at the 10 fixed surface water
sampling locations in Duck Creek spanning 53 river miles into the Trinity River. A Flushing Plan for Stream 2C4 was approved on August 16, 2023. A Preliminary Air Sampling and Analysis Plan
was approved on August 16, 2023. TCEQ continues to monitor cleanup activities, dam integrity, and review sample results. TP&W visited several locations to observe cleanup and wildlife response
activities along Duck Creek and Stream 2C4. During the visits, there were no impacted fish or wildlife observed. As of 8/16/2023, TP&W documented that 1,088 animals were killed due to the
incident.

 Sherwin Williams continued the recovery process of AFFF impacted waters at the Wynne Park dam location and conducted community air monitoring near the dam location. No volatile organic
compound (VOC) readings above instrument detection limits were observed in the nearby community. Sherwin Williams ceased recovery efforts at a second location downstream of the Wynne Park
dam location based on recommendations by EPA and TCEQ. Sherwin Williams will initiate flushing and washing activities of Stream 2C4 at the recommendation of EPA. Sherwin Williams
continued pumping water downstream of the Wynne Park dam location. Sherwin Williams also continued doortodoor requests to obtain access to residential properties. Sherwin Williams continued
drone operations to collect aerial imagery.

8/17/2023

EPA continued providing oversight and documentation of Sherwin Williams containment and recovery efforts and surface water sampling efforts. Sampling is ongoing at 10 fixed locations in Duck
Creek spanning 53 river miles into the Trinity River. The approved 2C4 Flushing Plan took effect on August 17, 2023, at approximately 12:00. Sherwin Williams began by utilizing a fire hydrant on
Sherwin Williams property to flush the storm water drain. Upon successful completion of the storm water drain flush, Sherwin Williams utilized frac tanks to continue flushing water through
Stream 2C4. Sherwin Williams began deconstructing Dam 2 and transporting material from the dam to CM Hinton Jr Regional Landfill for use as cover material.

TCEQ conducted air monitoring of the aeration efforts immediately upstream of Dam 1. TCEQ continued to monitor cleanup activities, dam integrity and deconstruction, and review sample results.
TP&W visited several locations to observe cleanup and wildlife response activities along Stream 2C4. During the visits, there were no impacted fish or wildlife observed. TP&W monitored stream 2C4
as the flushing plan was being executed and reported no additional wildlife impact. As of 8/17/2023, TP&W documented that 1,088 animals were killed due to the incident.

Sherwin Williams continued the recovery process of AFFF impacted waters at the Wynne Park dam location and conducted community air monitoring near the dam location. No volatile organic
compound (VOC) readings above instrument detection limits were observed in the nearby community. Sherwin Williams ceased recovery efforts at a second location downstream of the Wynne
Park dam location based on recommendations by EPA and TCEQ. Sherwin Williams will initiate flushing and washing activities of Stream 2C4 at the recommendation of EPA. Sherwin Williams
continues pumping water downstream of the Wynne Park dam location. Sherwin Williams also continued doortodoor requests to obtain access to residential properties and have obtained
approximately 60 agreements to date. Sherwin Williams continued drone operations to collect aerial imagery.

8/18/2023

EPA continued providing oversight and documentation of Sherwin Williams containment and recovery efforts and surface water sampling efforts. TP&W visited several locations to observe cleanup
and wildlife response activities along Stream 2C4. TP&W did not observe any impacted wildlife. As of 8/18/2023, TP&W has documented that 1,088 animals were killed due to the incident. TCEQ
demobilized from the Site and transitioned out of the Unified Command, however, they will continue to provide oversight of the dam deconstruction efforts and the release of water at the Wynne
Park dam locations.

Sherwin Williams continued to collect surface water samples at the 10 fixed surface water sampling locations in Duck Creek spanning 53 river miles into the Trinity River. Sherwin Williams
continued the recovery process of foam at Dam 1, deconstruction of Dam 2, and flushing and flush Stream 2C4 and Duck Creek. decontamination is following the plan and cleaning various areas.
Sherwin Williams is also pumping water downstream of the Wynne Park dam location. Sherwin Williams continued to decontaminate impacted portions of their facility. The facilities drainage lines,
concrete sump area, and roadways are being cleaned and decontaminated with water jetting, vacuum trucks, and pressure washing. The storm water system inside the facility has been sealed
and locked to prevent further contamination. Wastewater and solids are being collected and stored for sampling and disposal. Sherwin Williams also continued doortodoor requests to obtain
access to residential properties.

Current Analytical Summary:

The following contaminants were found in Stream 2C4 and Duck Creek between 8/7/2023 and 8/10/2023: antimony, lead, manganese, benzene, nbutanol, and 1,4Dioxane. Lead and nbutanol
were the only contaminants observed above sitespecific screening levels on multiple occasions during this time. Lead was the only contaminant found above sitespecific screening levels during
the 8/11/2023 and 8/12/2023 sampling efforts. Lead and 1,4Dioxane were detected above sitespecific screening levels during the 8/13/2023 sampling efforts; however, 1,4Dioxane was not
detected in the duplicate quality control sample collected at the same time and location. The exceedance of 1,4Dioxane was detected from a sample collected downstream of the dam locations.
Due to the difference in the sample and the quality control sample and the location, the 1,4Dioxane exceedance appears to be a false positive and is not representative of site conditions. There
were no contaminants with  exceedances above sitespecific screening levels for  8/9/2023 and 8/10/2023 sampling efforts. There were three exceedances of lead from the surface water samples
collected between 8/14/2023 and 8/15/2023. The exceedance for sample number GATX0814V009 was one of three exceedances, this sample was collected 30 miles downstream of the dam. No
sample collected between the dam and sample GATX0814V009 contained exceedances  the drainage area of Stream 2C4 is known to have legacy sources of lead which may be associated with
the exceedances. There were no contaminants with exceedances above sitespecific screening levels for  the 8/16/2023 sampling effort. There have been no observed levels of PFAS compounds
associated with AFFF above site specific screening levels from samples collected in impacted waterways between 8/7/2023 and 8/16/2023.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
The Potentially Responsible Party (PRP) is Sherwin Williams.

2.1.4 Progress Metrics:

Waste Stream  Medium  Quantity
Manifest
# 

 Treatment  Disposal

 AFFF/Firefighting
water

 Water/Product
Mixture

 ~1,540,000
gallons

 Various  N/A

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

EPA and TP&W will remain on‐site to oversee and document SherwinWilliams’ containment and recovery efforts, sampling operations, and wildlife impact
assessment efforts.

SherwinWilliams will continue recovery efforts using vacuum trucks and frac tanks to recover AFFF fluids and firewater from impacted waterways. Sherwin Williams will flush and wash Stream 2C4
at the recommendation of EPA. SherwinWilliams will monitor the deconstruction and/or maintenance of the containment structures (dams, berms, etc.). SherwinWilliams will continue to pump
water downstream of the Wynne Park dam location. SherwinWilliams will continue community outreach efforts to obtain right of entries to access portions of Stream 2C4 and Duck Creek which run
through residential properties. SherwinWilliams will continue to execute the 2C4 Flushing Plan as planned. CTEH and TCEQ will conduct air monitoring during the flushing event using handheld
monitors for VOCs. Upon completion of the 2C4 Flushing Plan and TCEQ approval, Dam 1 will be deconstructed and the upstream facing half will be placed into containers pending waste
characterization. The downstream facing half of Dam 1 will be returned to the dredge piles that it was pulled from.

2.2.2 Issues
The City of Garland continues  to receive reports of foul odors coming from Stream 2C4.

2.3 Logistics Section

No information to report.

2.4 Finance Section

2.4.1 Narrative
No information to report at this time.

2.5 Other Command Staff

2.5.1 Safety Officer
No information to report.
2.5.2 Liaison Officer
The LNO communicated the following information to downstream municipalities:

The Environmental Protection Agency (EPA) and the Texas Commission for Environmental Quality (TCEQ) are overseeing the pumping and remediation of impacted waterways in the area around
the SherwinWilliams Shiloh Road Plant fire response in Garland, TX. Analysis of water sampling data shows that contaminant concentrations and detections have decreased throughout the week.
It has been determined it is safe to release the waters being held by the retention dam in Duck Creek to restore the water flow to natural levels. The water in the East Fork Trinity River is safe for
agricultural use again. The situation will continue to be monitored and samples taken from affected waterways to minimize impacts to human health and the environment. The continued sampling is
located at 10 fixed locations in Duck Creek spanning 53 river miles into the Trinity River.

Public Resources:
https://response.epa.gov/SherwinWilliamsPlantFireResponse / (EPA Response Website)
https://www.garlandtx.gov/
https://sherwinwilliamsplantfireresponseepa.hub.arcgis.com/ (EPA Response Interactive Hub Site)
garlandresponse@sherwin.com (SherwinWilliams incident email address)

2.5.3 Information Officer
No information to report.

3. Participating Entities

3.1 Unified Command
EPA and Sherwin Williams will continue to operate in Unified Command.

3.2 Cooperating Agencies
EPA is working closely with the following federal, state and local agencies during this response: US Department of the Interior, US Fish and Wildlife Service, Texas Parks and Wildlife Department,
TDEM, TCEQ, City of Garland, Dallas County Emergency Management, and the North Texas Municipal Water District.

4. Personnel On Site

EPA FOSCs  2

EPA START   4
City of Garland Emergency Management
Sherwin Williams

Miller Environmental
Center for Toxicology and Environmental Health (CTEH)
TAS Environmental
Cactus Environmental
Witt O'Brien's 

5. Definition of Terms

above ground storage tank (AST)
aqueous filmforming foam (AFFF)
Airborne Spectral Photometric Environmental Collection Technology (ASPECT)
Center for Toxicology and Environmental Health (CTEH)
chemicals of concern (CoCs)
EPA Federal OnScene Coordinator (FOSC)
Garland Fire Department (GFD)
Garland Police Department (GPD)
Liaison Officer (LNO) 
meter (m)
particulate matter less than 2.5 micrometers in diameter (PM 2.5)
parts per million (ppm)
polyfluorinated compounds (PFCs)
Potentially Responsible Party (PRP)
Superfund Technical Assessment and Response Team (START)
Texas Commission of Environmental Quality (TCEQ)
Texas Parks and Wildlife Department (TPWD)
Unified Command (UC)
volatile organic compounds (VOCs)

6. Additional sources of information

6.1 Internet location of additional information/report
Additional information may be obtained at response.epa.gov/SherwinWilliamsPlantFireResponse.

6.2 Reporting Schedule
A progress POLREP will be submitted as determined appropriate by the EPA OSC and a final POLREP will be submitted upon completion of the response.

7. Situational Reference Materials

No information available at this time.



CoCs Instrument

Instrument
Detection

Limit Range
Community
Action Level

Methyl
Methylacrylate XPID9500 2.5  275 ppm 17 ppm

Styrene XPID9500 1.0  300 ppm 15.6 ppm

Hydrogen
Cynanide

MultiRAE
Pro 0.5  50 ppm 1 ppm

Benzene XPID9500 0.02  25 ppm 0.54 ppm

Toluene XPID9500 0.33  100 ppm 12 ppm

Xylene XPID9500 1.0  300 ppm 5.1 ppm

Ethyl Acrylate XPID9500 1.0  200 ppm* 8.3 ppm

Butyl Acrylate XPID9500 * 8.3 ppm

PM 2.5 pDR1500
1  400,000

micrograms/m³
250

 micrograms/m3

U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

SherwinWilliams Plant Fire Response  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region VI

Subject: POLREP #12
Progress
SherwinWilliams Plant Fire Response
A6WT
Garland, TX 
Latitude: 32.9080210 Longitude: 96.6667990 

To: Craig Carroll, Region 6
Brendan Roache, OEM
Anthony Buck, TCEQ

From: Eric Delgado, FOSC 

Date: 8/18/2023 

Reporting Period: 8/18/2023 

1. Introduction

1.1 Background

Site Number: A6WT Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 8/7/2023 Start Date: 8/7/2023

Demob Date: Completion Date:

CERCLIS ID: TXN000622299 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
CERCLA emergency response with Potentially Responsible Party (PRP) oversight at a paint manufacturing facility.

1.1.2 Site Description

1.1.2.1 Location
The incident occurred at an active paint manufacturing facility in Garland, Texas. The facility is located within a primarily commercial/industrial area at 701 South Shiloh Road, Garland, Dallas
County, Texas 75042 (Site). A large residential neighborhood is located approximately 0.25 miles southeast of the Site. Two bodies of water, Stream 2C4 and Duck Creek, flow through the
residential neighborhood.

1.1.2.2 Description of Threat
The following table provides chemicals that were potentially released from the facility: 

Hydrogen Cyanide Ammonia Ethylene glycol nButyl acrylate

PFAS Ammonium hydroxide Ethylene glycol monohexyl ether Nonylphenoxypoly(ethoxy)ethanol

1,2,4Trimethylbenzene Ammonium persulfate Ethelyne glycol monoprophyl ether oXylene

1,4Dioxane Benzene Ethelyne oxide Pentadecaflourooctanoic acid (PFAO)

1Butanol Bisphenol A Formaldehyde Propylene oxide

2Butoxyethanol Cumene Formic acid Sodium nitrate

2Pentanone, 4methyl Cyclohexane Hexachlorobenzene Styrene

2Phenoxyethanol Dibenzoyl peroxide Hexamethylene diisocyanate TertButyl alcohol

4,4Methylenediphenyl diisocyanate Diethanolmine Hydroquinone Toluene

4Nonylphenol, branched and linear, ethoxylated Diethylene glycol monobutyl ether Isocyanic acid, polymethylenepolyphenylene ester Triethylamine

Acetaldehyde Diethylene glycol monoethyl ether Methyl alcohol Xylenes

Acrolein Epichlorohydrin Methyl methacrylate Zinc pyrithione

Acrylamide Ethyl acrylate Napthalene

Acrylic Acid Ethylbenzene Naphthenic acids, zinc salts

The facility was unable to shutoff the fire suppression system during the incident which resulted in the release of an unknown amount of aqueous filmforming foam (AFFF) and firewater into storm
drains that discharged into Stream 2C4. Stream 2C4 flows into Duck Creek which ultimately flows into the East Fork of the Trinity River.  The EPA and TCEQ have received odor complaints from
residents. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
EPA and Sherwin Williams continue to operate in Unified Command to accomplish the following incident operational objectives:

1.  Conduct air monitoring in community based upon odor complaints managed in UC tracking database.
2.  Conduct flushing operations of stream 2C4 to the dam located on Duck Creek.
3.  Conduct water sampling at the 10 fixed stations along Duck Creek and the East Fork of the Trinity River.
4.  Conduct composite soil sampling (VOC/SVOC/PFAS) in residential properties on a 3 ft area parallel to the creek to confirm that those areas were not impacted.
5.  Conduct soil/sediment sampling (TCEQ to determine) along the drainage pathway along the west side of the facility to Stream 2C4.
6.  Conduct removal of Dam 1 and 2 on Duck Creek prior to any projected rainfall event that may compromise the dams and spread soils downstream.

2.1.2 Response Actions to Date

8/7/2023

Upon confirmation that the fire was extinguished, Sherwin Williams discovered that two acrylic acid polymer tanks’ cooling systems were impaired and unable to maintain temperatures to avoid
rapid polymerization. Sherwin Williams began running a temporary cooling process to stabilize tank temperatures, actively measured and recorded the tanks temperatures, and reported their
findings to responding agencies. The EPA OSC and state OSC advised Sherwin Williams to remove the remaining materials from the acrylic acid polymer tanks and dispose of the materials offsite.

 EPA Federal OnScene Coordinator (FOSC) Eric Delgado arrived onsite at approximately 1p.m. and EPA START contractors arrived onsite at approximately 1:30p.m. EPA conducted community air
monitoring using a MultiRAE Pro equipped with a hydrogen cyanide sensor, a Draeger XPID 9500 to analyze for acrylates, benzene, toulene, ethylene, xylene, and styrene, and a personalDataRam
pDR1500 to monitor for particulate matter less than 2.5 micrometers in diameter (PM 2.5). TCEQ conducted air monitoring with its DUVAS vehicle. The detection limits and community action levels
for the chemicals of concern (CoCs) at the time are listed below:

*Results are qualified, but not quantified as the concentration calculation is based on simplified assumptions with modest
demands of accuracy.

EPA monitored for methyl methylacrylate, styrene, hydrogen cynanide, benzene, toluene, xylene, ethyl acrylate, butyl
acrylate, volatile organic compounds (VOCs), and PM 2.5. VOCs, including benzene, and PM 2.5 were detected during air
monitoring activities; however, the readings were below the sitespecific community action levels. EPA also activated the
ASPECT aircraft to obtain optical and thermal imagery of the Site. EPA observed that approximately 7.4 miles of surface
water consisting of Stream 2C4 and Duck Creek were impacted by AFFF and firewater. Sherwin Williams began
containment and recovery efforts along Stream 2C4 and Duck Creek and informed EPA they had additional resources on
the way to supplement surface water containment and recovery efforts. EPA observed dead fish at several areas in Stream
2C4.

8/8/2023

On 8/8/2023, at approximately 12am, EPA stopped air monitoring activities since all 8/7/23 readings were below the sitespecific action levels. Sherwin Williams continued community air
monitoring. At approximately 3am, TCEQ informed EPA that the dam installed at Wynne Park had failed. The dam wasn’t repaired until the afternoon of 8/8/2023. An additional dam was constructed
near the failed dam location. A third dam was constructed near the Guthrie Bridge in the vicinity of I30 and Broadway Blvd. EPA continued documentation of the recovery/containment operations,
sampling operations, and wildlife impacts and served Sherwin Williams with a CWA Section 311 Administrative Order (311c), Declaration in Support of the Administrative Order, and the SOW
(Statement of Work).EPA coordinated with the City of Garland to issue a press release which advised the public to not fish or make contact with the impacted creeks while contaminant testing and
cleanup activities continued. EPA activated the Poison Control Center to respond to healthrelated questions from the public and provide situation reports summarizing the nature of calls from the
public as needed.

8/9/2023

EPA mobilized ERRS HAZMAT specialists to review Sherwin William’s workplan outlining the above ground storage tanks (AST) transfer operations into tanker trucks staged to be offloaded offsite.
EPA provided comments to Sherwin Williams based on comments provided by ERRS HAZMAT specialists. Sherwin Williams addressed EPA's comments and a final workplan was approved by
EPA. In the event of a worstcase scenario involving the tanks, EPA requested that Sherwin Williams provide a contingency plan. Sherwin Williams provided EPA with the requested contingency
plan. EPA reviewed and provided comments on Sherwin Williams workplan which outlined the procedures for the transfer of acrylic acid and methacrylic acid from the RT9 and RT10 Aboveground
Storage Tanks (ASTs) into tanker trucks which would transport materials to their final offsite destinations.

8/10/2023

EPA contracted HAZMAT specialists provided oversight of Sherwin Williams efforts to transfer acrylic acid and methacrylic acid from the facility ASTs to tanker trucks. Sherwin Williams completed
the transfer operation and transported the tankers offsite at approximately 9PM. EPA coordinated with TDEM to conduct flyovers of the East Fork Trinity River and Trinity River in an effort to identify
the furthest extent of visible AFFF on waterways. An EPA toxicologist arrived onsite on the morning 08/10/23. The EPA toxicologist assisted with reviewing analytical results from Sherwin Williams’
and TCEQ's sampling efforts, provided feedback on sitespecific data quality objectives and supported EPA’s public risk communication efforts. Sherwin Williams started doortodoor requests to
gain access to the properties. EPA, TCEQ, TPW, and the City of Garland continued documentation of the recovery and containment operations, sampling operations, and wildlife impacts.

8/11/2023

EPA identified a location on the Trinity River appropriate for final recovery and containment based on observations made by the EPA's Offsite Recon team and video footage of the furthest extent of
visible AFFF foam on water from the 8/10/2023 flyovers of the East Fork Trinity River and Trinity River. Sherwin Williams began identifying access points for a foam fractionation process to aerate
impacted waters and collect fractionated foam at the final recovery and containment location recommended by EPA.

Sherwin Williams recovered AFFF impacted waters using a foam fractionation process at the Wynne Park dam location and conducted community air monitoring near the dam location as aerating
impacted waters agitates dissolved VOCs and SVOCs out of the water column. No VOC readings above instrument detection limits were observed in the nearby community. Sherwin Williams
continued doortodoor requests to gain access to residential properties and obtained agreement forms from approximately 30 properties.

8/12/2023

EPA obtained and reviewed analytical results from Sherwin Williams sampling efforts in impacted waterways on 8/10/2023. EPA continued providing oversight and documentation of Sherwin
Williams containment and recovery efforts and surface water sampling efforts. Sherwin Williams continued recovering AFFF impacted waters using a foam fractionation process at the Wynne Park
dam location and conducted community air monitoring near the dam location. No VOC readings above instrument detection limits were observed in the nearby community. Additionally, Sherwin
Williams constructed a second dam approximately 150 feet downstream of the upstream dam location. Sherwin Williams began installing a final containment and second foam fractionation recovery
location off E Malloy Bridge Road in Seagoville, TX. The nearest residence to the final containment and recovery location is approximately 1 mile away so Sherwin Williams did not conduct air
monitoring at the location. Sherwin Williams also continued doortodoor requests to obtain access to residential properties and obtained around 5 additional access agreements.

8/13/2023

EPA continued providing oversight and documentation of Sherwin Williams containment and recovery efforts and surface water sampling efforts. EPA did not receive any new data on 8/13/2023. A
TCEQ water monitoring team dispatched along the east fork of the Trinity River in Kaufman County in response to AFFF foam sightings. The team observed visible foam along riverbank near the
North Texas Municipal Water District reuse facility along FM 3039. TCEQ inspected the Wynne Park dam integrity after being notified that City personnel had flushed water lines upstream of the
dam. Dam integrity was not compromised. Texas Parks and Wildlife (TP&W) visited Duck Creek to observe cleanup and wildlife response activities. Over 1,000 dead fish were recovered from a
500meter section of Duck Creek near Tinsley Park in Garland. Most of the recovered fish had been dead for several days.

Sherwin Williams continued recovering AFFF impacted waters using a foam fractionation process at the Wynne Park dam location and conducted community air monitoring near the dam location.
No VOC readings above instrument detection limits were observed in the nearby community. Sherwin Williams conducted drone overflights of impacted waterways to determine a more appropriate
location to place the final containment and second foam fractionation recovery location. Sherwin Williams also continued doortodoor requests to right of entries to properties and obtained
approximately 44 right of entry agreements to date.

8/14/2023

EPA continued providing oversight and documentation of Sherwin Williams containment and recovery efforts and surface water sampling efforts. TP&W visited six locations to observe cleanup and
wildlife response activities; however, no dead fish were observed on 8/14/2023.

 Sherwin Williams continued recovering AFFF impacted waters using a foam fractionation process at the Wynne Park dam location and conducted community air monitoring near the dam location.
No VOC readings above instrument detection limits were observed in the nearby community. Sherwin Williams installed a second recovery location approximately 5 miles downstream of the Wynne
Park dam location based on recommendations by EPA and TCEQ. Sherwin Williams began to pump water downstream of the Wynne Park dam location. Sherwin Williams also continued doorto
door requests to obtain access to residential properties. Sherwin Williams continued drone operations to collect aerial imagery.

8/15/2023

EPA continued providing oversight and documentation of Sherwin Williams containment and recovery efforts and surface water sampling efforts. TCEQ observed and documented a location
possibly containing foam; however, based on Sherwin Williams drone operations, the foam appeared to be unrelated to site activities. TP&W visited three locations to observe cleanup and wildlife
response activities. The following wildlife were found dead:

269 fish including mosquitofish, sunfish, and bullhead catfish
1 Anole Lizard
1 Softshell Turtle
1 rabbit

 Sherwin Williams continued recovering AFFF impacted waters process at the Wynne Park dam location and conducted community air monitoring near the dam location. No VOC readings above
instrument detection limits were observed in the nearby community. Sherwin Williams removed the second recovery location downstream of the Wynne Park dam location based on
recommendations by EPA and TCEQ. Sherwin Williams established 10 fixed surface water sampling locations starting from Duck Creek and spanning 53 river miles into the Trinity River. Sherwin
Williams also continued doortodoor requests to obtain access to residential properties and obtained approximately 70 right of entry agreements to date. Sherwin Williams continued drone
operations to collect aerial imagery.

8/16/2023

EPA continued providing oversight and documentation of Sherwin Williams containment and recovery efforts and surface water sampling efforts. Sampling is ongoing at the 10 fixed surface water
sampling locations in Duck Creek spanning 53 river miles into the Trinity River. A Flushing Plan for Stream 2C4 was approved on August 16, 2023. A Preliminary Air Sampling and Analysis Plan
was approved on August 16, 2023. TCEQ continues to monitor cleanup activities, dam integrity, and review sample results. TP&W visited several locations to observe cleanup and wildlife response
activities along Duck Creek and Stream 2C4. During the visits, there were no impacted fish or wildlife observed. As of 8/16/2023, TP&W documented that 1,088 animals were killed due to the
incident.

 Sherwin Williams continued the recovery process of AFFF impacted waters at the Wynne Park dam location and conducted community air monitoring near the dam location. No volatile organic
compound (VOC) readings above instrument detection limits were observed in the nearby community. Sherwin Williams ceased recovery efforts at a second location downstream of the Wynne Park
dam location based on recommendations by EPA and TCEQ. Sherwin Williams will initiate flushing and washing activities of Stream 2C4 at the recommendation of EPA. Sherwin Williams
continued pumping water downstream of the Wynne Park dam location. Sherwin Williams also continued doortodoor requests to obtain access to residential properties. Sherwin Williams continued
drone operations to collect aerial imagery.

8/17/2023

EPA continued providing oversight and documentation of Sherwin Williams containment and recovery efforts and surface water sampling efforts. Sampling is ongoing at 10 fixed locations in Duck
Creek spanning 53 river miles into the Trinity River. The approved 2C4 Flushing Plan took effect on August 17, 2023, at approximately 12:00. Sherwin Williams began by utilizing a fire hydrant on
Sherwin Williams property to flush the storm water drain. Upon successful completion of the storm water drain flush, Sherwin Williams utilized frac tanks to continue flushing water through
Stream 2C4. Sherwin Williams began deconstructing Dam 2 and transporting material from the dam to CM Hinton Jr Regional Landfill for use as cover material.

TCEQ conducted air monitoring of the aeration efforts immediately upstream of Dam 1. TCEQ continued to monitor cleanup activities, dam integrity and deconstruction, and review sample results.
TP&W visited several locations to observe cleanup and wildlife response activities along Stream 2C4. During the visits, there were no impacted fish or wildlife observed. TP&W monitored stream 2C4
as the flushing plan was being executed and reported no additional wildlife impact. As of 8/17/2023, TP&W documented that 1,088 animals were killed due to the incident.

Sherwin Williams continued the recovery process of AFFF impacted waters at the Wynne Park dam location and conducted community air monitoring near the dam location. No volatile organic
compound (VOC) readings above instrument detection limits were observed in the nearby community. Sherwin Williams ceased recovery efforts at a second location downstream of the Wynne
Park dam location based on recommendations by EPA and TCEQ. Sherwin Williams will initiate flushing and washing activities of Stream 2C4 at the recommendation of EPA. Sherwin Williams
continues pumping water downstream of the Wynne Park dam location. Sherwin Williams also continued doortodoor requests to obtain access to residential properties and have obtained
approximately 60 agreements to date. Sherwin Williams continued drone operations to collect aerial imagery.

8/18/2023

EPA continued providing oversight and documentation of Sherwin Williams containment and recovery efforts and surface water sampling efforts. TP&W visited several locations to observe cleanup
and wildlife response activities along Stream 2C4. TP&W did not observe any impacted wildlife. As of 8/18/2023, TP&W has documented that 1,088 animals were killed due to the incident. TCEQ
demobilized from the Site and transitioned out of the Unified Command, however, they will continue to provide oversight of the dam deconstruction efforts and the release of water at the Wynne
Park dam locations.

Sherwin Williams continued to collect surface water samples at the 10 fixed surface water sampling locations in Duck Creek spanning 53 river miles into the Trinity River. Sherwin Williams
continued the recovery process of foam at Dam 1, deconstruction of Dam 2, and flushing and flush Stream 2C4 and Duck Creek. decontamination is following the plan and cleaning various areas.
Sherwin Williams is also pumping water downstream of the Wynne Park dam location. Sherwin Williams continued to decontaminate impacted portions of their facility. The facilities drainage lines,
concrete sump area, and roadways are being cleaned and decontaminated with water jetting, vacuum trucks, and pressure washing. The storm water system inside the facility has been sealed
and locked to prevent further contamination. Wastewater and solids are being collected and stored for sampling and disposal. Sherwin Williams also continued doortodoor requests to obtain
access to residential properties.

Current Analytical Summary:

The following contaminants were found in Stream 2C4 and Duck Creek between 8/7/2023 and 8/10/2023: antimony, lead, manganese, benzene, nbutanol, and 1,4Dioxane. Lead and nbutanol
were the only contaminants observed above sitespecific screening levels on multiple occasions during this time. Lead was the only contaminant found above sitespecific screening levels during
the 8/11/2023 and 8/12/2023 sampling efforts. Lead and 1,4Dioxane were detected above sitespecific screening levels during the 8/13/2023 sampling efforts; however, 1,4Dioxane was not
detected in the duplicate quality control sample collected at the same time and location. The exceedance of 1,4Dioxane was detected from a sample collected downstream of the dam locations.
Due to the difference in the sample and the quality control sample and the location, the 1,4Dioxane exceedance appears to be a false positive and is not representative of site conditions. There
were no contaminants with  exceedances above sitespecific screening levels for  8/9/2023 and 8/10/2023 sampling efforts. There were three exceedances of lead from the surface water samples
collected between 8/14/2023 and 8/15/2023. The exceedance for sample number GATX0814V009 was one of three exceedances, this sample was collected 30 miles downstream of the dam. No
sample collected between the dam and sample GATX0814V009 contained exceedances  the drainage area of Stream 2C4 is known to have legacy sources of lead which may be associated with
the exceedances. There were no contaminants with exceedances above sitespecific screening levels for  the 8/16/2023 sampling effort. There have been no observed levels of PFAS compounds
associated with AFFF above site specific screening levels from samples collected in impacted waterways between 8/7/2023 and 8/16/2023.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
The Potentially Responsible Party (PRP) is Sherwin Williams.

2.1.4 Progress Metrics:

Waste Stream  Medium  Quantity
Manifest
# 

 Treatment  Disposal

 AFFF/Firefighting
water

 Water/Product
Mixture

 ~1,540,000
gallons

 Various  N/A

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

EPA and TP&W will remain on‐site to oversee and document SherwinWilliams’ containment and recovery efforts, sampling operations, and wildlife impact
assessment efforts.

SherwinWilliams will continue recovery efforts using vacuum trucks and frac tanks to recover AFFF fluids and firewater from impacted waterways. Sherwin Williams will flush and wash Stream 2C4
at the recommendation of EPA. SherwinWilliams will monitor the deconstruction and/or maintenance of the containment structures (dams, berms, etc.). SherwinWilliams will continue to pump
water downstream of the Wynne Park dam location. SherwinWilliams will continue community outreach efforts to obtain right of entries to access portions of Stream 2C4 and Duck Creek which run
through residential properties. SherwinWilliams will continue to execute the 2C4 Flushing Plan as planned. CTEH and TCEQ will conduct air monitoring during the flushing event using handheld
monitors for VOCs. Upon completion of the 2C4 Flushing Plan and TCEQ approval, Dam 1 will be deconstructed and the upstream facing half will be placed into containers pending waste
characterization. The downstream facing half of Dam 1 will be returned to the dredge piles that it was pulled from.

2.2.2 Issues
The City of Garland continues  to receive reports of foul odors coming from Stream 2C4.

2.3 Logistics Section

No information to report.

2.4 Finance Section

2.4.1 Narrative
No information to report at this time.

2.5 Other Command Staff

2.5.1 Safety Officer
No information to report.
2.5.2 Liaison Officer
The LNO communicated the following information to downstream municipalities:

The Environmental Protection Agency (EPA) and the Texas Commission for Environmental Quality (TCEQ) are overseeing the pumping and remediation of impacted waterways in the area around
the SherwinWilliams Shiloh Road Plant fire response in Garland, TX. Analysis of water sampling data shows that contaminant concentrations and detections have decreased throughout the week.
It has been determined it is safe to release the waters being held by the retention dam in Duck Creek to restore the water flow to natural levels. The water in the East Fork Trinity River is safe for
agricultural use again. The situation will continue to be monitored and samples taken from affected waterways to minimize impacts to human health and the environment. The continued sampling is
located at 10 fixed locations in Duck Creek spanning 53 river miles into the Trinity River.

Public Resources:
https://response.epa.gov/SherwinWilliamsPlantFireResponse / (EPA Response Website)
https://www.garlandtx.gov/
https://sherwinwilliamsplantfireresponseepa.hub.arcgis.com/ (EPA Response Interactive Hub Site)
garlandresponse@sherwin.com (SherwinWilliams incident email address)

2.5.3 Information Officer
No information to report.

3. Participating Entities

3.1 Unified Command
EPA and Sherwin Williams will continue to operate in Unified Command.

3.2 Cooperating Agencies
EPA is working closely with the following federal, state and local agencies during this response: US Department of the Interior, US Fish and Wildlife Service, Texas Parks and Wildlife Department,
TDEM, TCEQ, City of Garland, Dallas County Emergency Management, and the North Texas Municipal Water District.

4. Personnel On Site

EPA FOSCs  2

EPA START   4
City of Garland Emergency Management
Sherwin Williams

Miller Environmental
Center for Toxicology and Environmental Health (CTEH)
TAS Environmental
Cactus Environmental
Witt O'Brien's 

5. Definition of Terms

above ground storage tank (AST)
aqueous filmforming foam (AFFF)
Airborne Spectral Photometric Environmental Collection Technology (ASPECT)
Center for Toxicology and Environmental Health (CTEH)
chemicals of concern (CoCs)
EPA Federal OnScene Coordinator (FOSC)
Garland Fire Department (GFD)
Garland Police Department (GPD)
Liaison Officer (LNO) 
meter (m)
particulate matter less than 2.5 micrometers in diameter (PM 2.5)
parts per million (ppm)
polyfluorinated compounds (PFCs)
Potentially Responsible Party (PRP)
Superfund Technical Assessment and Response Team (START)
Texas Commission of Environmental Quality (TCEQ)
Texas Parks and Wildlife Department (TPWD)
Unified Command (UC)
volatile organic compounds (VOCs)

6. Additional sources of information

6.1 Internet location of additional information/report
Additional information may be obtained at response.epa.gov/SherwinWilliamsPlantFireResponse.

6.2 Reporting Schedule
A progress POLREP will be submitted as determined appropriate by the EPA OSC and a final POLREP will be submitted upon completion of the response.

7. Situational Reference Materials

No information available at this time.



CoCs Instrument

Instrument
Detection

Limit Range
Community
Action Level

Methyl
Methylacrylate XPID9500 2.5  275 ppm 17 ppm

Styrene XPID9500 1.0  300 ppm 15.6 ppm

Hydrogen
Cynanide

MultiRAE
Pro 0.5  50 ppm 1 ppm

Benzene XPID9500 0.02  25 ppm 0.54 ppm

Toluene XPID9500 0.33  100 ppm 12 ppm

Xylene XPID9500 1.0  300 ppm 5.1 ppm

Ethyl Acrylate XPID9500 1.0  200 ppm* 8.3 ppm

Butyl Acrylate XPID9500 * 8.3 ppm

PM 2.5 pDR1500
1  400,000

micrograms/m³
250

 micrograms/m3

U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

SherwinWilliams Plant Fire Response  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region VI

Subject: POLREP #12
Progress
SherwinWilliams Plant Fire Response
A6WT
Garland, TX 
Latitude: 32.9080210 Longitude: 96.6667990 

To: Craig Carroll, Region 6
Brendan Roache, OEM
Anthony Buck, TCEQ

From: Eric Delgado, FOSC 

Date: 8/18/2023 

Reporting Period: 8/18/2023 

1. Introduction

1.1 Background

Site Number: A6WT Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 8/7/2023 Start Date: 8/7/2023

Demob Date: Completion Date:

CERCLIS ID: TXN000622299 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
CERCLA emergency response with Potentially Responsible Party (PRP) oversight at a paint manufacturing facility.

1.1.2 Site Description

1.1.2.1 Location
The incident occurred at an active paint manufacturing facility in Garland, Texas. The facility is located within a primarily commercial/industrial area at 701 South Shiloh Road, Garland, Dallas
County, Texas 75042 (Site). A large residential neighborhood is located approximately 0.25 miles southeast of the Site. Two bodies of water, Stream 2C4 and Duck Creek, flow through the
residential neighborhood.

1.1.2.2 Description of Threat
The following table provides chemicals that were potentially released from the facility: 

Hydrogen Cyanide Ammonia Ethylene glycol nButyl acrylate

PFAS Ammonium hydroxide Ethylene glycol monohexyl ether Nonylphenoxypoly(ethoxy)ethanol

1,2,4Trimethylbenzene Ammonium persulfate Ethelyne glycol monoprophyl ether oXylene

1,4Dioxane Benzene Ethelyne oxide Pentadecaflourooctanoic acid (PFAO)

1Butanol Bisphenol A Formaldehyde Propylene oxide

2Butoxyethanol Cumene Formic acid Sodium nitrate

2Pentanone, 4methyl Cyclohexane Hexachlorobenzene Styrene

2Phenoxyethanol Dibenzoyl peroxide Hexamethylene diisocyanate TertButyl alcohol

4,4Methylenediphenyl diisocyanate Diethanolmine Hydroquinone Toluene

4Nonylphenol, branched and linear, ethoxylated Diethylene glycol monobutyl ether Isocyanic acid, polymethylenepolyphenylene ester Triethylamine

Acetaldehyde Diethylene glycol monoethyl ether Methyl alcohol Xylenes

Acrolein Epichlorohydrin Methyl methacrylate Zinc pyrithione

Acrylamide Ethyl acrylate Napthalene

Acrylic Acid Ethylbenzene Naphthenic acids, zinc salts

The facility was unable to shutoff the fire suppression system during the incident which resulted in the release of an unknown amount of aqueous filmforming foam (AFFF) and firewater into storm
drains that discharged into Stream 2C4. Stream 2C4 flows into Duck Creek which ultimately flows into the East Fork of the Trinity River.  The EPA and TCEQ have received odor complaints from
residents. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
EPA and Sherwin Williams continue to operate in Unified Command to accomplish the following incident operational objectives:

1.  Conduct air monitoring in community based upon odor complaints managed in UC tracking database.
2.  Conduct flushing operations of stream 2C4 to the dam located on Duck Creek.
3.  Conduct water sampling at the 10 fixed stations along Duck Creek and the East Fork of the Trinity River.
4.  Conduct composite soil sampling (VOC/SVOC/PFAS) in residential properties on a 3 ft area parallel to the creek to confirm that those areas were not impacted.
5.  Conduct soil/sediment sampling (TCEQ to determine) along the drainage pathway along the west side of the facility to Stream 2C4.
6.  Conduct removal of Dam 1 and 2 on Duck Creek prior to any projected rainfall event that may compromise the dams and spread soils downstream.

2.1.2 Response Actions to Date

8/7/2023

Upon confirmation that the fire was extinguished, Sherwin Williams discovered that two acrylic acid polymer tanks’ cooling systems were impaired and unable to maintain temperatures to avoid
rapid polymerization. Sherwin Williams began running a temporary cooling process to stabilize tank temperatures, actively measured and recorded the tanks temperatures, and reported their
findings to responding agencies. The EPA OSC and state OSC advised Sherwin Williams to remove the remaining materials from the acrylic acid polymer tanks and dispose of the materials offsite.

 EPA Federal OnScene Coordinator (FOSC) Eric Delgado arrived onsite at approximately 1p.m. and EPA START contractors arrived onsite at approximately 1:30p.m. EPA conducted community air
monitoring using a MultiRAE Pro equipped with a hydrogen cyanide sensor, a Draeger XPID 9500 to analyze for acrylates, benzene, toulene, ethylene, xylene, and styrene, and a personalDataRam
pDR1500 to monitor for particulate matter less than 2.5 micrometers in diameter (PM 2.5). TCEQ conducted air monitoring with its DUVAS vehicle. The detection limits and community action levels
for the chemicals of concern (CoCs) at the time are listed below:

*Results are qualified, but not quantified as the concentration calculation is based on simplified assumptions with modest
demands of accuracy.

EPA monitored for methyl methylacrylate, styrene, hydrogen cynanide, benzene, toluene, xylene, ethyl acrylate, butyl
acrylate, volatile organic compounds (VOCs), and PM 2.5. VOCs, including benzene, and PM 2.5 were detected during air
monitoring activities; however, the readings were below the sitespecific community action levels. EPA also activated the
ASPECT aircraft to obtain optical and thermal imagery of the Site. EPA observed that approximately 7.4 miles of surface
water consisting of Stream 2C4 and Duck Creek were impacted by AFFF and firewater. Sherwin Williams began
containment and recovery efforts along Stream 2C4 and Duck Creek and informed EPA they had additional resources on
the way to supplement surface water containment and recovery efforts. EPA observed dead fish at several areas in Stream
2C4.

8/8/2023

On 8/8/2023, at approximately 12am, EPA stopped air monitoring activities since all 8/7/23 readings were below the sitespecific action levels. Sherwin Williams continued community air
monitoring. At approximately 3am, TCEQ informed EPA that the dam installed at Wynne Park had failed. The dam wasn’t repaired until the afternoon of 8/8/2023. An additional dam was constructed
near the failed dam location. A third dam was constructed near the Guthrie Bridge in the vicinity of I30 and Broadway Blvd. EPA continued documentation of the recovery/containment operations,
sampling operations, and wildlife impacts and served Sherwin Williams with a CWA Section 311 Administrative Order (311c), Declaration in Support of the Administrative Order, and the SOW
(Statement of Work).EPA coordinated with the City of Garland to issue a press release which advised the public to not fish or make contact with the impacted creeks while contaminant testing and
cleanup activities continued. EPA activated the Poison Control Center to respond to healthrelated questions from the public and provide situation reports summarizing the nature of calls from the
public as needed.

8/9/2023

EPA mobilized ERRS HAZMAT specialists to review Sherwin William’s workplan outlining the above ground storage tanks (AST) transfer operations into tanker trucks staged to be offloaded offsite.
EPA provided comments to Sherwin Williams based on comments provided by ERRS HAZMAT specialists. Sherwin Williams addressed EPA's comments and a final workplan was approved by
EPA. In the event of a worstcase scenario involving the tanks, EPA requested that Sherwin Williams provide a contingency plan. Sherwin Williams provided EPA with the requested contingency
plan. EPA reviewed and provided comments on Sherwin Williams workplan which outlined the procedures for the transfer of acrylic acid and methacrylic acid from the RT9 and RT10 Aboveground
Storage Tanks (ASTs) into tanker trucks which would transport materials to their final offsite destinations.

8/10/2023

EPA contracted HAZMAT specialists provided oversight of Sherwin Williams efforts to transfer acrylic acid and methacrylic acid from the facility ASTs to tanker trucks. Sherwin Williams completed
the transfer operation and transported the tankers offsite at approximately 9PM. EPA coordinated with TDEM to conduct flyovers of the East Fork Trinity River and Trinity River in an effort to identify
the furthest extent of visible AFFF on waterways. An EPA toxicologist arrived onsite on the morning 08/10/23. The EPA toxicologist assisted with reviewing analytical results from Sherwin Williams’
and TCEQ's sampling efforts, provided feedback on sitespecific data quality objectives and supported EPA’s public risk communication efforts. Sherwin Williams started doortodoor requests to
gain access to the properties. EPA, TCEQ, TPW, and the City of Garland continued documentation of the recovery and containment operations, sampling operations, and wildlife impacts.

8/11/2023

EPA identified a location on the Trinity River appropriate for final recovery and containment based on observations made by the EPA's Offsite Recon team and video footage of the furthest extent of
visible AFFF foam on water from the 8/10/2023 flyovers of the East Fork Trinity River and Trinity River. Sherwin Williams began identifying access points for a foam fractionation process to aerate
impacted waters and collect fractionated foam at the final recovery and containment location recommended by EPA.

Sherwin Williams recovered AFFF impacted waters using a foam fractionation process at the Wynne Park dam location and conducted community air monitoring near the dam location as aerating
impacted waters agitates dissolved VOCs and SVOCs out of the water column. No VOC readings above instrument detection limits were observed in the nearby community. Sherwin Williams
continued doortodoor requests to gain access to residential properties and obtained agreement forms from approximately 30 properties.

8/12/2023

EPA obtained and reviewed analytical results from Sherwin Williams sampling efforts in impacted waterways on 8/10/2023. EPA continued providing oversight and documentation of Sherwin
Williams containment and recovery efforts and surface water sampling efforts. Sherwin Williams continued recovering AFFF impacted waters using a foam fractionation process at the Wynne Park
dam location and conducted community air monitoring near the dam location. No VOC readings above instrument detection limits were observed in the nearby community. Additionally, Sherwin
Williams constructed a second dam approximately 150 feet downstream of the upstream dam location. Sherwin Williams began installing a final containment and second foam fractionation recovery
location off E Malloy Bridge Road in Seagoville, TX. The nearest residence to the final containment and recovery location is approximately 1 mile away so Sherwin Williams did not conduct air
monitoring at the location. Sherwin Williams also continued doortodoor requests to obtain access to residential properties and obtained around 5 additional access agreements.

8/13/2023

EPA continued providing oversight and documentation of Sherwin Williams containment and recovery efforts and surface water sampling efforts. EPA did not receive any new data on 8/13/2023. A
TCEQ water monitoring team dispatched along the east fork of the Trinity River in Kaufman County in response to AFFF foam sightings. The team observed visible foam along riverbank near the
North Texas Municipal Water District reuse facility along FM 3039. TCEQ inspected the Wynne Park dam integrity after being notified that City personnel had flushed water lines upstream of the
dam. Dam integrity was not compromised. Texas Parks and Wildlife (TP&W) visited Duck Creek to observe cleanup and wildlife response activities. Over 1,000 dead fish were recovered from a
500meter section of Duck Creek near Tinsley Park in Garland. Most of the recovered fish had been dead for several days.

Sherwin Williams continued recovering AFFF impacted waters using a foam fractionation process at the Wynne Park dam location and conducted community air monitoring near the dam location.
No VOC readings above instrument detection limits were observed in the nearby community. Sherwin Williams conducted drone overflights of impacted waterways to determine a more appropriate
location to place the final containment and second foam fractionation recovery location. Sherwin Williams also continued doortodoor requests to right of entries to properties and obtained
approximately 44 right of entry agreements to date.

8/14/2023

EPA continued providing oversight and documentation of Sherwin Williams containment and recovery efforts and surface water sampling efforts. TP&W visited six locations to observe cleanup and
wildlife response activities; however, no dead fish were observed on 8/14/2023.

 Sherwin Williams continued recovering AFFF impacted waters using a foam fractionation process at the Wynne Park dam location and conducted community air monitoring near the dam location.
No VOC readings above instrument detection limits were observed in the nearby community. Sherwin Williams installed a second recovery location approximately 5 miles downstream of the Wynne
Park dam location based on recommendations by EPA and TCEQ. Sherwin Williams began to pump water downstream of the Wynne Park dam location. Sherwin Williams also continued doorto
door requests to obtain access to residential properties. Sherwin Williams continued drone operations to collect aerial imagery.

8/15/2023

EPA continued providing oversight and documentation of Sherwin Williams containment and recovery efforts and surface water sampling efforts. TCEQ observed and documented a location
possibly containing foam; however, based on Sherwin Williams drone operations, the foam appeared to be unrelated to site activities. TP&W visited three locations to observe cleanup and wildlife
response activities. The following wildlife were found dead:

269 fish including mosquitofish, sunfish, and bullhead catfish
1 Anole Lizard
1 Softshell Turtle
1 rabbit

 Sherwin Williams continued recovering AFFF impacted waters process at the Wynne Park dam location and conducted community air monitoring near the dam location. No VOC readings above
instrument detection limits were observed in the nearby community. Sherwin Williams removed the second recovery location downstream of the Wynne Park dam location based on
recommendations by EPA and TCEQ. Sherwin Williams established 10 fixed surface water sampling locations starting from Duck Creek and spanning 53 river miles into the Trinity River. Sherwin
Williams also continued doortodoor requests to obtain access to residential properties and obtained approximately 70 right of entry agreements to date. Sherwin Williams continued drone
operations to collect aerial imagery.

8/16/2023

EPA continued providing oversight and documentation of Sherwin Williams containment and recovery efforts and surface water sampling efforts. Sampling is ongoing at the 10 fixed surface water
sampling locations in Duck Creek spanning 53 river miles into the Trinity River. A Flushing Plan for Stream 2C4 was approved on August 16, 2023. A Preliminary Air Sampling and Analysis Plan
was approved on August 16, 2023. TCEQ continues to monitor cleanup activities, dam integrity, and review sample results. TP&W visited several locations to observe cleanup and wildlife response
activities along Duck Creek and Stream 2C4. During the visits, there were no impacted fish or wildlife observed. As of 8/16/2023, TP&W documented that 1,088 animals were killed due to the
incident.

 Sherwin Williams continued the recovery process of AFFF impacted waters at the Wynne Park dam location and conducted community air monitoring near the dam location. No volatile organic
compound (VOC) readings above instrument detection limits were observed in the nearby community. Sherwin Williams ceased recovery efforts at a second location downstream of the Wynne Park
dam location based on recommendations by EPA and TCEQ. Sherwin Williams will initiate flushing and washing activities of Stream 2C4 at the recommendation of EPA. Sherwin Williams
continued pumping water downstream of the Wynne Park dam location. Sherwin Williams also continued doortodoor requests to obtain access to residential properties. Sherwin Williams continued
drone operations to collect aerial imagery.

8/17/2023

EPA continued providing oversight and documentation of Sherwin Williams containment and recovery efforts and surface water sampling efforts. Sampling is ongoing at 10 fixed locations in Duck
Creek spanning 53 river miles into the Trinity River. The approved 2C4 Flushing Plan took effect on August 17, 2023, at approximately 12:00. Sherwin Williams began by utilizing a fire hydrant on
Sherwin Williams property to flush the storm water drain. Upon successful completion of the storm water drain flush, Sherwin Williams utilized frac tanks to continue flushing water through
Stream 2C4. Sherwin Williams began deconstructing Dam 2 and transporting material from the dam to CM Hinton Jr Regional Landfill for use as cover material.

TCEQ conducted air monitoring of the aeration efforts immediately upstream of Dam 1. TCEQ continued to monitor cleanup activities, dam integrity and deconstruction, and review sample results.
TP&W visited several locations to observe cleanup and wildlife response activities along Stream 2C4. During the visits, there were no impacted fish or wildlife observed. TP&W monitored stream 2C4
as the flushing plan was being executed and reported no additional wildlife impact. As of 8/17/2023, TP&W documented that 1,088 animals were killed due to the incident.

Sherwin Williams continued the recovery process of AFFF impacted waters at the Wynne Park dam location and conducted community air monitoring near the dam location. No volatile organic
compound (VOC) readings above instrument detection limits were observed in the nearby community. Sherwin Williams ceased recovery efforts at a second location downstream of the Wynne
Park dam location based on recommendations by EPA and TCEQ. Sherwin Williams will initiate flushing and washing activities of Stream 2C4 at the recommendation of EPA. Sherwin Williams
continues pumping water downstream of the Wynne Park dam location. Sherwin Williams also continued doortodoor requests to obtain access to residential properties and have obtained
approximately 60 agreements to date. Sherwin Williams continued drone operations to collect aerial imagery.

8/18/2023

EPA continued providing oversight and documentation of Sherwin Williams containment and recovery efforts and surface water sampling efforts. TP&W visited several locations to observe cleanup
and wildlife response activities along Stream 2C4. TP&W did not observe any impacted wildlife. As of 8/18/2023, TP&W has documented that 1,088 animals were killed due to the incident. TCEQ
demobilized from the Site and transitioned out of the Unified Command, however, they will continue to provide oversight of the dam deconstruction efforts and the release of water at the Wynne
Park dam locations.

Sherwin Williams continued to collect surface water samples at the 10 fixed surface water sampling locations in Duck Creek spanning 53 river miles into the Trinity River. Sherwin Williams
continued the recovery process of foam at Dam 1, deconstruction of Dam 2, and flushing and flush Stream 2C4 and Duck Creek. decontamination is following the plan and cleaning various areas.
Sherwin Williams is also pumping water downstream of the Wynne Park dam location. Sherwin Williams continued to decontaminate impacted portions of their facility. The facilities drainage lines,
concrete sump area, and roadways are being cleaned and decontaminated with water jetting, vacuum trucks, and pressure washing. The storm water system inside the facility has been sealed
and locked to prevent further contamination. Wastewater and solids are being collected and stored for sampling and disposal. Sherwin Williams also continued doortodoor requests to obtain
access to residential properties.

Current Analytical Summary:

The following contaminants were found in Stream 2C4 and Duck Creek between 8/7/2023 and 8/10/2023: antimony, lead, manganese, benzene, nbutanol, and 1,4Dioxane. Lead and nbutanol
were the only contaminants observed above sitespecific screening levels on multiple occasions during this time. Lead was the only contaminant found above sitespecific screening levels during
the 8/11/2023 and 8/12/2023 sampling efforts. Lead and 1,4Dioxane were detected above sitespecific screening levels during the 8/13/2023 sampling efforts; however, 1,4Dioxane was not
detected in the duplicate quality control sample collected at the same time and location. The exceedance of 1,4Dioxane was detected from a sample collected downstream of the dam locations.
Due to the difference in the sample and the quality control sample and the location, the 1,4Dioxane exceedance appears to be a false positive and is not representative of site conditions. There
were no contaminants with  exceedances above sitespecific screening levels for  8/9/2023 and 8/10/2023 sampling efforts. There were three exceedances of lead from the surface water samples
collected between 8/14/2023 and 8/15/2023. The exceedance for sample number GATX0814V009 was one of three exceedances, this sample was collected 30 miles downstream of the dam. No
sample collected between the dam and sample GATX0814V009 contained exceedances  the drainage area of Stream 2C4 is known to have legacy sources of lead which may be associated with
the exceedances. There were no contaminants with exceedances above sitespecific screening levels for  the 8/16/2023 sampling effort. There have been no observed levels of PFAS compounds
associated with AFFF above site specific screening levels from samples collected in impacted waterways between 8/7/2023 and 8/16/2023.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
The Potentially Responsible Party (PRP) is Sherwin Williams.

2.1.4 Progress Metrics:

Waste Stream  Medium  Quantity
Manifest
# 

 Treatment  Disposal

 AFFF/Firefighting
water

 Water/Product
Mixture

 ~1,540,000
gallons

 Various  N/A

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

EPA and TP&W will remain on‐site to oversee and document SherwinWilliams’ containment and recovery efforts, sampling operations, and wildlife impact
assessment efforts.

SherwinWilliams will continue recovery efforts using vacuum trucks and frac tanks to recover AFFF fluids and firewater from impacted waterways. Sherwin Williams will flush and wash Stream 2C4
at the recommendation of EPA. SherwinWilliams will monitor the deconstruction and/or maintenance of the containment structures (dams, berms, etc.). SherwinWilliams will continue to pump
water downstream of the Wynne Park dam location. SherwinWilliams will continue community outreach efforts to obtain right of entries to access portions of Stream 2C4 and Duck Creek which run
through residential properties. SherwinWilliams will continue to execute the 2C4 Flushing Plan as planned. CTEH and TCEQ will conduct air monitoring during the flushing event using handheld
monitors for VOCs. Upon completion of the 2C4 Flushing Plan and TCEQ approval, Dam 1 will be deconstructed and the upstream facing half will be placed into containers pending waste
characterization. The downstream facing half of Dam 1 will be returned to the dredge piles that it was pulled from.

2.2.2 Issues
The City of Garland continues  to receive reports of foul odors coming from Stream 2C4.

2.3 Logistics Section

No information to report.

2.4 Finance Section

2.4.1 Narrative
No information to report at this time.

2.5 Other Command Staff

2.5.1 Safety Officer
No information to report.
2.5.2 Liaison Officer
The LNO communicated the following information to downstream municipalities:

The Environmental Protection Agency (EPA) and the Texas Commission for Environmental Quality (TCEQ) are overseeing the pumping and remediation of impacted waterways in the area around
the SherwinWilliams Shiloh Road Plant fire response in Garland, TX. Analysis of water sampling data shows that contaminant concentrations and detections have decreased throughout the week.
It has been determined it is safe to release the waters being held by the retention dam in Duck Creek to restore the water flow to natural levels. The water in the East Fork Trinity River is safe for
agricultural use again. The situation will continue to be monitored and samples taken from affected waterways to minimize impacts to human health and the environment. The continued sampling is
located at 10 fixed locations in Duck Creek spanning 53 river miles into the Trinity River.

Public Resources:
https://response.epa.gov/SherwinWilliamsPlantFireResponse / (EPA Response Website)
https://www.garlandtx.gov/
https://sherwinwilliamsplantfireresponseepa.hub.arcgis.com/ (EPA Response Interactive Hub Site)
garlandresponse@sherwin.com (SherwinWilliams incident email address)

2.5.3 Information Officer
No information to report.

3. Participating Entities

3.1 Unified Command
EPA and Sherwin Williams will continue to operate in Unified Command.

3.2 Cooperating Agencies
EPA is working closely with the following federal, state and local agencies during this response: US Department of the Interior, US Fish and Wildlife Service, Texas Parks and Wildlife Department,
TDEM, TCEQ, City of Garland, Dallas County Emergency Management, and the North Texas Municipal Water District.

4. Personnel On Site

EPA FOSCs  2

EPA START   4
City of Garland Emergency Management
Sherwin Williams

Miller Environmental
Center for Toxicology and Environmental Health (CTEH)
TAS Environmental
Cactus Environmental
Witt O'Brien's 

5. Definition of Terms

above ground storage tank (AST)
aqueous filmforming foam (AFFF)
Airborne Spectral Photometric Environmental Collection Technology (ASPECT)
Center for Toxicology and Environmental Health (CTEH)
chemicals of concern (CoCs)
EPA Federal OnScene Coordinator (FOSC)
Garland Fire Department (GFD)
Garland Police Department (GPD)
Liaison Officer (LNO) 
meter (m)
particulate matter less than 2.5 micrometers in diameter (PM 2.5)
parts per million (ppm)
polyfluorinated compounds (PFCs)
Potentially Responsible Party (PRP)
Superfund Technical Assessment and Response Team (START)
Texas Commission of Environmental Quality (TCEQ)
Texas Parks and Wildlife Department (TPWD)
Unified Command (UC)
volatile organic compounds (VOCs)

6. Additional sources of information

6.1 Internet location of additional information/report
Additional information may be obtained at response.epa.gov/SherwinWilliamsPlantFireResponse.

6.2 Reporting Schedule
A progress POLREP will be submitted as determined appropriate by the EPA OSC and a final POLREP will be submitted upon completion of the response.

7. Situational Reference Materials

No information available at this time.



CoCs Instrument

Instrument
Detection

Limit Range
Community
Action Level

Methyl
Methylacrylate XPID9500 2.5  275 ppm 17 ppm

Styrene XPID9500 1.0  300 ppm 15.6 ppm

Hydrogen
Cynanide

MultiRAE
Pro 0.5  50 ppm 1 ppm

Benzene XPID9500 0.02  25 ppm 0.54 ppm

Toluene XPID9500 0.33  100 ppm 12 ppm

Xylene XPID9500 1.0  300 ppm 5.1 ppm

Ethyl Acrylate XPID9500 1.0  200 ppm* 8.3 ppm

Butyl Acrylate XPID9500 * 8.3 ppm

PM 2.5 pDR1500
1  400,000

micrograms/m³
250

 micrograms/m3

U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

SherwinWilliams Plant Fire Response  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region VI

Subject: POLREP #12
Progress
SherwinWilliams Plant Fire Response
A6WT
Garland, TX 
Latitude: 32.9080210 Longitude: 96.6667990 

To: Craig Carroll, Region 6
Brendan Roache, OEM
Anthony Buck, TCEQ

From: Eric Delgado, FOSC 

Date: 8/18/2023 

Reporting Period: 8/18/2023 

1. Introduction

1.1 Background

Site Number: A6WT Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 8/7/2023 Start Date: 8/7/2023

Demob Date: Completion Date:

CERCLIS ID: TXN000622299 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
CERCLA emergency response with Potentially Responsible Party (PRP) oversight at a paint manufacturing facility.

1.1.2 Site Description

1.1.2.1 Location
The incident occurred at an active paint manufacturing facility in Garland, Texas. The facility is located within a primarily commercial/industrial area at 701 South Shiloh Road, Garland, Dallas
County, Texas 75042 (Site). A large residential neighborhood is located approximately 0.25 miles southeast of the Site. Two bodies of water, Stream 2C4 and Duck Creek, flow through the
residential neighborhood.

1.1.2.2 Description of Threat
The following table provides chemicals that were potentially released from the facility: 

Hydrogen Cyanide Ammonia Ethylene glycol nButyl acrylate

PFAS Ammonium hydroxide Ethylene glycol monohexyl ether Nonylphenoxypoly(ethoxy)ethanol

1,2,4Trimethylbenzene Ammonium persulfate Ethelyne glycol monoprophyl ether oXylene

1,4Dioxane Benzene Ethelyne oxide Pentadecaflourooctanoic acid (PFAO)

1Butanol Bisphenol A Formaldehyde Propylene oxide

2Butoxyethanol Cumene Formic acid Sodium nitrate

2Pentanone, 4methyl Cyclohexane Hexachlorobenzene Styrene

2Phenoxyethanol Dibenzoyl peroxide Hexamethylene diisocyanate TertButyl alcohol

4,4Methylenediphenyl diisocyanate Diethanolmine Hydroquinone Toluene

4Nonylphenol, branched and linear, ethoxylated Diethylene glycol monobutyl ether Isocyanic acid, polymethylenepolyphenylene ester Triethylamine

Acetaldehyde Diethylene glycol monoethyl ether Methyl alcohol Xylenes

Acrolein Epichlorohydrin Methyl methacrylate Zinc pyrithione

Acrylamide Ethyl acrylate Napthalene

Acrylic Acid Ethylbenzene Naphthenic acids, zinc salts

The facility was unable to shutoff the fire suppression system during the incident which resulted in the release of an unknown amount of aqueous filmforming foam (AFFF) and firewater into storm
drains that discharged into Stream 2C4. Stream 2C4 flows into Duck Creek which ultimately flows into the East Fork of the Trinity River.  The EPA and TCEQ have received odor complaints from
residents. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
EPA and Sherwin Williams continue to operate in Unified Command to accomplish the following incident operational objectives:

1.  Conduct air monitoring in community based upon odor complaints managed in UC tracking database.
2.  Conduct flushing operations of stream 2C4 to the dam located on Duck Creek.
3.  Conduct water sampling at the 10 fixed stations along Duck Creek and the East Fork of the Trinity River.
4.  Conduct composite soil sampling (VOC/SVOC/PFAS) in residential properties on a 3 ft area parallel to the creek to confirm that those areas were not impacted.
5.  Conduct soil/sediment sampling (TCEQ to determine) along the drainage pathway along the west side of the facility to Stream 2C4.
6.  Conduct removal of Dam 1 and 2 on Duck Creek prior to any projected rainfall event that may compromise the dams and spread soils downstream.

2.1.2 Response Actions to Date

8/7/2023

Upon confirmation that the fire was extinguished, Sherwin Williams discovered that two acrylic acid polymer tanks’ cooling systems were impaired and unable to maintain temperatures to avoid
rapid polymerization. Sherwin Williams began running a temporary cooling process to stabilize tank temperatures, actively measured and recorded the tanks temperatures, and reported their
findings to responding agencies. The EPA OSC and state OSC advised Sherwin Williams to remove the remaining materials from the acrylic acid polymer tanks and dispose of the materials offsite.

 EPA Federal OnScene Coordinator (FOSC) Eric Delgado arrived onsite at approximately 1p.m. and EPA START contractors arrived onsite at approximately 1:30p.m. EPA conducted community air
monitoring using a MultiRAE Pro equipped with a hydrogen cyanide sensor, a Draeger XPID 9500 to analyze for acrylates, benzene, toulene, ethylene, xylene, and styrene, and a personalDataRam
pDR1500 to monitor for particulate matter less than 2.5 micrometers in diameter (PM 2.5). TCEQ conducted air monitoring with its DUVAS vehicle. The detection limits and community action levels
for the chemicals of concern (CoCs) at the time are listed below:

*Results are qualified, but not quantified as the concentration calculation is based on simplified assumptions with modest
demands of accuracy.

EPA monitored for methyl methylacrylate, styrene, hydrogen cynanide, benzene, toluene, xylene, ethyl acrylate, butyl
acrylate, volatile organic compounds (VOCs), and PM 2.5. VOCs, including benzene, and PM 2.5 were detected during air
monitoring activities; however, the readings were below the sitespecific community action levels. EPA also activated the
ASPECT aircraft to obtain optical and thermal imagery of the Site. EPA observed that approximately 7.4 miles of surface
water consisting of Stream 2C4 and Duck Creek were impacted by AFFF and firewater. Sherwin Williams began
containment and recovery efforts along Stream 2C4 and Duck Creek and informed EPA they had additional resources on
the way to supplement surface water containment and recovery efforts. EPA observed dead fish at several areas in Stream
2C4.

8/8/2023

On 8/8/2023, at approximately 12am, EPA stopped air monitoring activities since all 8/7/23 readings were below the sitespecific action levels. Sherwin Williams continued community air
monitoring. At approximately 3am, TCEQ informed EPA that the dam installed at Wynne Park had failed. The dam wasn’t repaired until the afternoon of 8/8/2023. An additional dam was constructed
near the failed dam location. A third dam was constructed near the Guthrie Bridge in the vicinity of I30 and Broadway Blvd. EPA continued documentation of the recovery/containment operations,
sampling operations, and wildlife impacts and served Sherwin Williams with a CWA Section 311 Administrative Order (311c), Declaration in Support of the Administrative Order, and the SOW
(Statement of Work).EPA coordinated with the City of Garland to issue a press release which advised the public to not fish or make contact with the impacted creeks while contaminant testing and
cleanup activities continued. EPA activated the Poison Control Center to respond to healthrelated questions from the public and provide situation reports summarizing the nature of calls from the
public as needed.

8/9/2023

EPA mobilized ERRS HAZMAT specialists to review Sherwin William’s workplan outlining the above ground storage tanks (AST) transfer operations into tanker trucks staged to be offloaded offsite.
EPA provided comments to Sherwin Williams based on comments provided by ERRS HAZMAT specialists. Sherwin Williams addressed EPA's comments and a final workplan was approved by
EPA. In the event of a worstcase scenario involving the tanks, EPA requested that Sherwin Williams provide a contingency plan. Sherwin Williams provided EPA with the requested contingency
plan. EPA reviewed and provided comments on Sherwin Williams workplan which outlined the procedures for the transfer of acrylic acid and methacrylic acid from the RT9 and RT10 Aboveground
Storage Tanks (ASTs) into tanker trucks which would transport materials to their final offsite destinations.

8/10/2023

EPA contracted HAZMAT specialists provided oversight of Sherwin Williams efforts to transfer acrylic acid and methacrylic acid from the facility ASTs to tanker trucks. Sherwin Williams completed
the transfer operation and transported the tankers offsite at approximately 9PM. EPA coordinated with TDEM to conduct flyovers of the East Fork Trinity River and Trinity River in an effort to identify
the furthest extent of visible AFFF on waterways. An EPA toxicologist arrived onsite on the morning 08/10/23. The EPA toxicologist assisted with reviewing analytical results from Sherwin Williams’
and TCEQ's sampling efforts, provided feedback on sitespecific data quality objectives and supported EPA’s public risk communication efforts. Sherwin Williams started doortodoor requests to
gain access to the properties. EPA, TCEQ, TPW, and the City of Garland continued documentation of the recovery and containment operations, sampling operations, and wildlife impacts.

8/11/2023

EPA identified a location on the Trinity River appropriate for final recovery and containment based on observations made by the EPA's Offsite Recon team and video footage of the furthest extent of
visible AFFF foam on water from the 8/10/2023 flyovers of the East Fork Trinity River and Trinity River. Sherwin Williams began identifying access points for a foam fractionation process to aerate
impacted waters and collect fractionated foam at the final recovery and containment location recommended by EPA.

Sherwin Williams recovered AFFF impacted waters using a foam fractionation process at the Wynne Park dam location and conducted community air monitoring near the dam location as aerating
impacted waters agitates dissolved VOCs and SVOCs out of the water column. No VOC readings above instrument detection limits were observed in the nearby community. Sherwin Williams
continued doortodoor requests to gain access to residential properties and obtained agreement forms from approximately 30 properties.

8/12/2023

EPA obtained and reviewed analytical results from Sherwin Williams sampling efforts in impacted waterways on 8/10/2023. EPA continued providing oversight and documentation of Sherwin
Williams containment and recovery efforts and surface water sampling efforts. Sherwin Williams continued recovering AFFF impacted waters using a foam fractionation process at the Wynne Park
dam location and conducted community air monitoring near the dam location. No VOC readings above instrument detection limits were observed in the nearby community. Additionally, Sherwin
Williams constructed a second dam approximately 150 feet downstream of the upstream dam location. Sherwin Williams began installing a final containment and second foam fractionation recovery
location off E Malloy Bridge Road in Seagoville, TX. The nearest residence to the final containment and recovery location is approximately 1 mile away so Sherwin Williams did not conduct air
monitoring at the location. Sherwin Williams also continued doortodoor requests to obtain access to residential properties and obtained around 5 additional access agreements.

8/13/2023

EPA continued providing oversight and documentation of Sherwin Williams containment and recovery efforts and surface water sampling efforts. EPA did not receive any new data on 8/13/2023. A
TCEQ water monitoring team dispatched along the east fork of the Trinity River in Kaufman County in response to AFFF foam sightings. The team observed visible foam along riverbank near the
North Texas Municipal Water District reuse facility along FM 3039. TCEQ inspected the Wynne Park dam integrity after being notified that City personnel had flushed water lines upstream of the
dam. Dam integrity was not compromised. Texas Parks and Wildlife (TP&W) visited Duck Creek to observe cleanup and wildlife response activities. Over 1,000 dead fish were recovered from a
500meter section of Duck Creek near Tinsley Park in Garland. Most of the recovered fish had been dead for several days.

Sherwin Williams continued recovering AFFF impacted waters using a foam fractionation process at the Wynne Park dam location and conducted community air monitoring near the dam location.
No VOC readings above instrument detection limits were observed in the nearby community. Sherwin Williams conducted drone overflights of impacted waterways to determine a more appropriate
location to place the final containment and second foam fractionation recovery location. Sherwin Williams also continued doortodoor requests to right of entries to properties and obtained
approximately 44 right of entry agreements to date.

8/14/2023

EPA continued providing oversight and documentation of Sherwin Williams containment and recovery efforts and surface water sampling efforts. TP&W visited six locations to observe cleanup and
wildlife response activities; however, no dead fish were observed on 8/14/2023.

 Sherwin Williams continued recovering AFFF impacted waters using a foam fractionation process at the Wynne Park dam location and conducted community air monitoring near the dam location.
No VOC readings above instrument detection limits were observed in the nearby community. Sherwin Williams installed a second recovery location approximately 5 miles downstream of the Wynne
Park dam location based on recommendations by EPA and TCEQ. Sherwin Williams began to pump water downstream of the Wynne Park dam location. Sherwin Williams also continued doorto
door requests to obtain access to residential properties. Sherwin Williams continued drone operations to collect aerial imagery.

8/15/2023

EPA continued providing oversight and documentation of Sherwin Williams containment and recovery efforts and surface water sampling efforts. TCEQ observed and documented a location
possibly containing foam; however, based on Sherwin Williams drone operations, the foam appeared to be unrelated to site activities. TP&W visited three locations to observe cleanup and wildlife
response activities. The following wildlife were found dead:

269 fish including mosquitofish, sunfish, and bullhead catfish
1 Anole Lizard
1 Softshell Turtle
1 rabbit

 Sherwin Williams continued recovering AFFF impacted waters process at the Wynne Park dam location and conducted community air monitoring near the dam location. No VOC readings above
instrument detection limits were observed in the nearby community. Sherwin Williams removed the second recovery location downstream of the Wynne Park dam location based on
recommendations by EPA and TCEQ. Sherwin Williams established 10 fixed surface water sampling locations starting from Duck Creek and spanning 53 river miles into the Trinity River. Sherwin
Williams also continued doortodoor requests to obtain access to residential properties and obtained approximately 70 right of entry agreements to date. Sherwin Williams continued drone
operations to collect aerial imagery.

8/16/2023

EPA continued providing oversight and documentation of Sherwin Williams containment and recovery efforts and surface water sampling efforts. Sampling is ongoing at the 10 fixed surface water
sampling locations in Duck Creek spanning 53 river miles into the Trinity River. A Flushing Plan for Stream 2C4 was approved on August 16, 2023. A Preliminary Air Sampling and Analysis Plan
was approved on August 16, 2023. TCEQ continues to monitor cleanup activities, dam integrity, and review sample results. TP&W visited several locations to observe cleanup and wildlife response
activities along Duck Creek and Stream 2C4. During the visits, there were no impacted fish or wildlife observed. As of 8/16/2023, TP&W documented that 1,088 animals were killed due to the
incident.

 Sherwin Williams continued the recovery process of AFFF impacted waters at the Wynne Park dam location and conducted community air monitoring near the dam location. No volatile organic
compound (VOC) readings above instrument detection limits were observed in the nearby community. Sherwin Williams ceased recovery efforts at a second location downstream of the Wynne Park
dam location based on recommendations by EPA and TCEQ. Sherwin Williams will initiate flushing and washing activities of Stream 2C4 at the recommendation of EPA. Sherwin Williams
continued pumping water downstream of the Wynne Park dam location. Sherwin Williams also continued doortodoor requests to obtain access to residential properties. Sherwin Williams continued
drone operations to collect aerial imagery.

8/17/2023

EPA continued providing oversight and documentation of Sherwin Williams containment and recovery efforts and surface water sampling efforts. Sampling is ongoing at 10 fixed locations in Duck
Creek spanning 53 river miles into the Trinity River. The approved 2C4 Flushing Plan took effect on August 17, 2023, at approximately 12:00. Sherwin Williams began by utilizing a fire hydrant on
Sherwin Williams property to flush the storm water drain. Upon successful completion of the storm water drain flush, Sherwin Williams utilized frac tanks to continue flushing water through
Stream 2C4. Sherwin Williams began deconstructing Dam 2 and transporting material from the dam to CM Hinton Jr Regional Landfill for use as cover material.

TCEQ conducted air monitoring of the aeration efforts immediately upstream of Dam 1. TCEQ continued to monitor cleanup activities, dam integrity and deconstruction, and review sample results.
TP&W visited several locations to observe cleanup and wildlife response activities along Stream 2C4. During the visits, there were no impacted fish or wildlife observed. TP&W monitored stream 2C4
as the flushing plan was being executed and reported no additional wildlife impact. As of 8/17/2023, TP&W documented that 1,088 animals were killed due to the incident.

Sherwin Williams continued the recovery process of AFFF impacted waters at the Wynne Park dam location and conducted community air monitoring near the dam location. No volatile organic
compound (VOC) readings above instrument detection limits were observed in the nearby community. Sherwin Williams ceased recovery efforts at a second location downstream of the Wynne
Park dam location based on recommendations by EPA and TCEQ. Sherwin Williams will initiate flushing and washing activities of Stream 2C4 at the recommendation of EPA. Sherwin Williams
continues pumping water downstream of the Wynne Park dam location. Sherwin Williams also continued doortodoor requests to obtain access to residential properties and have obtained
approximately 60 agreements to date. Sherwin Williams continued drone operations to collect aerial imagery.

8/18/2023

EPA continued providing oversight and documentation of Sherwin Williams containment and recovery efforts and surface water sampling efforts. TP&W visited several locations to observe cleanup
and wildlife response activities along Stream 2C4. TP&W did not observe any impacted wildlife. As of 8/18/2023, TP&W has documented that 1,088 animals were killed due to the incident. TCEQ
demobilized from the Site and transitioned out of the Unified Command, however, they will continue to provide oversight of the dam deconstruction efforts and the release of water at the Wynne
Park dam locations.

Sherwin Williams continued to collect surface water samples at the 10 fixed surface water sampling locations in Duck Creek spanning 53 river miles into the Trinity River. Sherwin Williams
continued the recovery process of foam at Dam 1, deconstruction of Dam 2, and flushing and flush Stream 2C4 and Duck Creek. decontamination is following the plan and cleaning various areas.
Sherwin Williams is also pumping water downstream of the Wynne Park dam location. Sherwin Williams continued to decontaminate impacted portions of their facility. The facilities drainage lines,
concrete sump area, and roadways are being cleaned and decontaminated with water jetting, vacuum trucks, and pressure washing. The storm water system inside the facility has been sealed
and locked to prevent further contamination. Wastewater and solids are being collected and stored for sampling and disposal. Sherwin Williams also continued doortodoor requests to obtain
access to residential properties.

Current Analytical Summary:

The following contaminants were found in Stream 2C4 and Duck Creek between 8/7/2023 and 8/10/2023: antimony, lead, manganese, benzene, nbutanol, and 1,4Dioxane. Lead and nbutanol
were the only contaminants observed above sitespecific screening levels on multiple occasions during this time. Lead was the only contaminant found above sitespecific screening levels during
the 8/11/2023 and 8/12/2023 sampling efforts. Lead and 1,4Dioxane were detected above sitespecific screening levels during the 8/13/2023 sampling efforts; however, 1,4Dioxane was not
detected in the duplicate quality control sample collected at the same time and location. The exceedance of 1,4Dioxane was detected from a sample collected downstream of the dam locations.
Due to the difference in the sample and the quality control sample and the location, the 1,4Dioxane exceedance appears to be a false positive and is not representative of site conditions. There
were no contaminants with  exceedances above sitespecific screening levels for  8/9/2023 and 8/10/2023 sampling efforts. There were three exceedances of lead from the surface water samples
collected between 8/14/2023 and 8/15/2023. The exceedance for sample number GATX0814V009 was one of three exceedances, this sample was collected 30 miles downstream of the dam. No
sample collected between the dam and sample GATX0814V009 contained exceedances  the drainage area of Stream 2C4 is known to have legacy sources of lead which may be associated with
the exceedances. There were no contaminants with exceedances above sitespecific screening levels for  the 8/16/2023 sampling effort. There have been no observed levels of PFAS compounds
associated with AFFF above site specific screening levels from samples collected in impacted waterways between 8/7/2023 and 8/16/2023.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
The Potentially Responsible Party (PRP) is Sherwin Williams.

2.1.4 Progress Metrics:

Waste Stream  Medium  Quantity
Manifest
# 

 Treatment  Disposal

 AFFF/Firefighting
water

 Water/Product
Mixture

 ~1,540,000
gallons

 Various  N/A

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

EPA and TP&W will remain on‐site to oversee and document SherwinWilliams’ containment and recovery efforts, sampling operations, and wildlife impact
assessment efforts.

SherwinWilliams will continue recovery efforts using vacuum trucks and frac tanks to recover AFFF fluids and firewater from impacted waterways. Sherwin Williams will flush and wash Stream 2C4
at the recommendation of EPA. SherwinWilliams will monitor the deconstruction and/or maintenance of the containment structures (dams, berms, etc.). SherwinWilliams will continue to pump
water downstream of the Wynne Park dam location. SherwinWilliams will continue community outreach efforts to obtain right of entries to access portions of Stream 2C4 and Duck Creek which run
through residential properties. SherwinWilliams will continue to execute the 2C4 Flushing Plan as planned. CTEH and TCEQ will conduct air monitoring during the flushing event using handheld
monitors for VOCs. Upon completion of the 2C4 Flushing Plan and TCEQ approval, Dam 1 will be deconstructed and the upstream facing half will be placed into containers pending waste
characterization. The downstream facing half of Dam 1 will be returned to the dredge piles that it was pulled from.

2.2.2 Issues
The City of Garland continues  to receive reports of foul odors coming from Stream 2C4.

2.3 Logistics Section

No information to report.

2.4 Finance Section

2.4.1 Narrative
No information to report at this time.

2.5 Other Command Staff

2.5.1 Safety Officer
No information to report.
2.5.2 Liaison Officer
The LNO communicated the following information to downstream municipalities:

The Environmental Protection Agency (EPA) and the Texas Commission for Environmental Quality (TCEQ) are overseeing the pumping and remediation of impacted waterways in the area around
the SherwinWilliams Shiloh Road Plant fire response in Garland, TX. Analysis of water sampling data shows that contaminant concentrations and detections have decreased throughout the week.
It has been determined it is safe to release the waters being held by the retention dam in Duck Creek to restore the water flow to natural levels. The water in the East Fork Trinity River is safe for
agricultural use again. The situation will continue to be monitored and samples taken from affected waterways to minimize impacts to human health and the environment. The continued sampling is
located at 10 fixed locations in Duck Creek spanning 53 river miles into the Trinity River.

Public Resources:
https://response.epa.gov/SherwinWilliamsPlantFireResponse / (EPA Response Website)
https://www.garlandtx.gov/
https://sherwinwilliamsplantfireresponseepa.hub.arcgis.com/ (EPA Response Interactive Hub Site)
garlandresponse@sherwin.com (SherwinWilliams incident email address)

2.5.3 Information Officer
No information to report.

3. Participating Entities

3.1 Unified Command
EPA and Sherwin Williams will continue to operate in Unified Command.

3.2 Cooperating Agencies
EPA is working closely with the following federal, state and local agencies during this response: US Department of the Interior, US Fish and Wildlife Service, Texas Parks and Wildlife Department,
TDEM, TCEQ, City of Garland, Dallas County Emergency Management, and the North Texas Municipal Water District.

4. Personnel On Site

EPA FOSCs  2

EPA START   4
City of Garland Emergency Management
Sherwin Williams

Miller Environmental
Center for Toxicology and Environmental Health (CTEH)
TAS Environmental
Cactus Environmental
Witt O'Brien's 

5. Definition of Terms

above ground storage tank (AST)
aqueous filmforming foam (AFFF)
Airborne Spectral Photometric Environmental Collection Technology (ASPECT)
Center for Toxicology and Environmental Health (CTEH)
chemicals of concern (CoCs)
EPA Federal OnScene Coordinator (FOSC)
Garland Fire Department (GFD)
Garland Police Department (GPD)
Liaison Officer (LNO) 
meter (m)
particulate matter less than 2.5 micrometers in diameter (PM 2.5)
parts per million (ppm)
polyfluorinated compounds (PFCs)
Potentially Responsible Party (PRP)
Superfund Technical Assessment and Response Team (START)
Texas Commission of Environmental Quality (TCEQ)
Texas Parks and Wildlife Department (TPWD)
Unified Command (UC)
volatile organic compounds (VOCs)

6. Additional sources of information

6.1 Internet location of additional information/report
Additional information may be obtained at response.epa.gov/SherwinWilliamsPlantFireResponse.

6.2 Reporting Schedule
A progress POLREP will be submitted as determined appropriate by the EPA OSC and a final POLREP will be submitted upon completion of the response.

7. Situational Reference Materials

No information available at this time.

https://response.epa.gov/SherwinWilliamsPlantFireResponse
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